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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification P00073 to Contract DAAE07-01-C-M016 is to add a total of 63 FY03 Operation Desert Storm (ODS)

vehicles as follows:

Quantity                    Noun                               CLIN                Amount_________________________________________________________________________________________

           10                      M2A2 ODS                            3008AA           $ 5,764,980.50

   27                      M2A2 ODS                            3013AA           $15,565,447.35

           26                      M3A2 ODS                            3014AA           $15,208,478.22

           Lot                     Combat ASL Spares                   3015AA           $   312,972.67

TOTAL:                                                                                  $36,851,878.74

2.  The following Combat ASL Spares will be added to the contract as Exhibit H:  FY03 ODS Combat ASL:

ELIN              Part Number               Description              Quantity           Unit Price         Total Price____             ____________               ___________              ________           __________         ___________

H001              13492500-1                BELRF                       16               1,309.66           $ 20,954.55*

H002              12328964-R5               TDB                          8              13,605.67            108,845.37

H003              12328513-1R5              VDB                          8               5,507.10             44,056.83

H004              12462682                  Generators                  20               3,513.35             70,267.06

H005              12386427                  Univ. Regulator              8               1,147.65              9,181.23

H006              12446333                  Elec. Assy                   8               7,458.45             59,667.62                                                                                                              _________

TOTAL:                                                                                                      $312,972.67

*The $20,954.55 cost of BELRF is a material handling charge only in anticipation of BELRFs being provided to the Contractor as GFM.  If

BELRF is not provided as GFM, this cost will be removed.

3.  Section B, will be revised to add CLINS 3008AA, 3013AA, 3014AA, 3015AA, in the amount specified in paragraph 1. above.

4.  Section C is changed as follows:

a. Paragraph C.4.1:  Add a quantity of 63 A2 vehicles for a total of 452.

b.  Change paragraph C.12.3.1 to read:  Technical data generated for this contract shall be adequate for competitive

acquisition.  Any changes developed under this contract shall include all activities through incorporation of changes into the drawing

package.  Deliveries of any drawings/TDPs shall be paid by the contract under which the change was generated.  All new drawings shall be

parepared as Computer Aided Design (CAD) drawings.

c.  Change the date in paragraph C.12.4.c to 4 September 2003.

d.  Change the date in paragraph C.12.4.g to 4 September 2003.

e.  Add paragraph C.14.6 to read:  FY02 kits listed in Exhibit B will be DD250'd, less hardware, and remain at supplier's until

required with a withhold of $51,000.  The contractor may bill for this withhold after vehicle deliveries.

f.  Add paragraph C.16.4 to read:  Components listed in Exhibit B used in the build of FY03 ODS vehicles are exempted from GFM

reporting and tracking.

g.  Add paragraph C.20.6 to read:  Cummins 600HP Remanufactured Engines, P/N: 12358911-1R (NSN: 2815-01-423-0929) awarded under

Modification P00058 of the Multi-year Corporate Contract DAAE07-01-C-M016 will be handled as Government Owned Material.  This material

will be identified in both the proposal and BOMs as Government Owned Material and will have material handling applied.  Since this

material was purchased by UDLP, it will be treated as purchased material and any latent defect found during production will be handled

through the normal NCR process and will not be dispositioned on a PQDR.

h.  Add paragraph C.21.4 to read:  The remanufactured transmission price reflects the existing process, which is currently

under a joint review.  The contractor shall be allowed to submit an adjustment proposal reflecting the revised process/scope of work

once it is adopted.  The Transmission issue should be resolved by year end 2003.

i.  Change paragraph C.26.4 to read:  This paragraph is not applicable to MLRS vehicles and FY03 ODS vehicles.

j.  Change first sentence in paragraph C.50.1 to read:  M2A2 ODS vehicles shall be torn down and remanufactured in accordance
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with RM87T0004-R3 for vehicles built from M2A2 to M2A2 ODS, and RM87T004-R5 for vehicles built from A2 to A2 ODS, and the Specifications

for ODS vehicles 19207-12462459, dated July 14, 2000.

k.  Change first sentence of paragraph C.50.2 to read:  M3A2 ODS vehicles shall be remanufactured in accordance with RM87T0005-

R3 for vehicles built from M2A2 to M2A2 ODS and RM87T0005-R5 for vehicles built from A2 to A2 ODS, and the Specifications for ODS

vehicles 19207-12462459, dated July 14, 2000.

l. Add paragraph C.50.2.2 to read:  Used Government-owned Turret Drive Systems (TDS) shall be provided to the Contractor for

remanufacture.  They are located at the contractor's Fayette County site.  The Contractor shall be responsible for shipment of the TDS.

m.  Add paragraph C.50.2.3 to read:  Turret Drive System.  The Contractor shall remanufacture the government owned Turret Drive

Systems.  The Turret Drive Systems shall be remanufactured into the ODS TDS configuration in accordance with the BRADLEY VEHICLE TURRET

DRIVE REMANUFACTURE PROGRAM M2A2 to M2A2 ODS Remanufacture Document #328A5291 Rev W created by General Dynamics.  A copy of this

document is in the possession of both parties.

n.  Add paragraph C.50.3 to read:  The remanufactured turret drive price reflects the existing process, but this process is

planned to undergo a joint review.  The contractor shall be allowed to submit an adjustment proposal reflecting the revised

process/scope of work once it is adopted.  The Turret Drive issue should be resolved by March 2004.

o.  Change the table under paragraph C.52.1, to delete the columns entitled "Montana QTY", "Korea QTY", and "Fort Benning, GA,

QTY".

p.  Add paragraph C.52.3 to read:  The kits listed in Exhibit B with destination "York" shall be incorporated into the FY03 ODS

vehicle build to the maximum extent possible.

q.  Add paragraph C.70.7:  List of Combat ASL parts being replaced under this contract:

Item                         Part Number                    Quantity____                         ___________                    ________

        BELRF                        13492500-1                        16 (GFM)

        VDB                          12328513-1                         8

        TDB                          12328964                           8

        Generators                   12462682                          20

        Universal Regulators         12386427                           8

        Electronic Assembly          12446333                           8

5.  Section F, add paragraphs F.15.4 and F.15.5 as follows:

F.15.4  Program Year Three fielding schedule - 63 vehicles (37 M2A2 ODS, 26 M3A2 ODS)

Quantity         Configuration              Customer                    Unit/Test              Hand-Off Date________         _____________              ________                    _________              _____________

   5                 M2A2 ODS             Mississippi NG                  OMNET                31 January 2005

   15                M2A2 ODS             Mississippi NG                  OPNET                28 February 2005

   15                M2A2 ODS             Mississippi NG                  OPNET                31 March 2005

   13                M3A2 ODS             Mississippi NG                  OPNET                30 April 2005

   2                 M2A2 ODS             Louisiana NG                    OMNET/OPNET          31 August 2005

   13                M3A2 ODS             Louisiana NG                    OMNET/OPNET          31 August 2005

FPT vehicle needed by October 2004

F.15.5  The parties agree that in the event the Government requests to delay the vehicle fielding schedule hand-off dates from those

established in paragraph F.15.4, the Contractor shall be permitted to present vehicles for DD250 acceptance at the original contractual

fielding hand-off dates or at anytime prior to actual vehicle hand-off with the following exception:  presentation of a vehicle for

DD250 ahead of the revised hand-off date will be made only when the revised hand-off date shift outside the quarter of the original

fielding hand-off date.  Delays in fielding meeting these conditions provide for presentation of the vehicles for DD250 acceptance may

occur either at the York manufacturing site or the hand-off destinaion, or other mutually agreed upon location.  The Contractor will

withhold $15,000 for deprocessing on the DD250 billing invoice until such time as deprocessing, in accordance with C.14 HANDOFF

REQUIREMENTS, has been completed to the satisfaction of the Government.  Once vehicle hand-off has been accomplished, the Contractor

shall be entitled to liquidate the outstanding balance of the vehicle unit price, deprocessing withheld amount and any outstanding

withheld amounts that have been cleared to the Government's satisfaction.  Delays in fieldings shall also result in a charge of $1,000

per month per vehicle for slippages greater than one month.  Although vehicles may be DD250'd earlier than the fielding date, the

Contractor remains liable for the vehicles until the fielding date.

6.  Section G, add paragraph G.4.1 as follows:  The contractor shall bill and the Government shall pay, upon the award of contract
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modification P00073, for the ASL Combat Spares listed in Exhibit H, CLIN 3015AA.  The total billing for this CLIN shall be $312,972.67.

The ACO will approve the invoice evidenced by signature.  This billing will be separate from the performance based payment billings and

shall be paid, without supporting documentation for purposes of verification, at 100% of the invoice amount.

7.  Section H:  Add the following:

H.39 SUPPLIES TO BE ACCORDED DUTY-FREE ENTRY

Part Number               Description                Vendor___________________________________________________________

30) 12350934-F            Forging, Cover             Canada Forgings, Inc.

31) 264X13031X5000        Bearing, Roller            SKF USA

32) 12297950              Bearing, Pair              SKF USA

33) 12308476              Journal Assembly           Dana Corporation

34) 05-2-3443             Spider and Bearing         Dana Corporation

H.78  MATERIAL ADJUSTMENTS - FY03 ODS, MODIFICATION P00073

H.78.1  The prices for the major components specified below in paragraph H.78.2 are based on Not To Exceed (NTE) subcontractor

pricing with General Dynamics Land Systems (GDLS), Raytheon, and ATK.

H.78.2  The NTE subcontractor prices are set forth below for the FY03 ODS vehicles:

Item                        Part Number            Quantity           Subcontractor       NTE Unit Price        Total Price____                        ___________            ________           _____________       ______________        ___________

25mm Gun                   12524600ENH-R              63              ATK                 $25,355               $1,597,365

Transmission               12446500RX                 30              GDLS                $11,695                  350,854

Transmission               12446500RX                 20              GDLS                $29,875                  597,500

Transmission               12446500RX                 13              GDLS                $62,688                  814,944

Shift Tower                12446242                   20              GDLS                $ 2,793                   55,860

Shift Tower                12446242                   13              GDLS                $ 2,793                   36,309

Elec Assy                  12446333                   20              GDLS                $ 5,601                  112,020

Elec Assy                  12446333                   13              GDLS                $ 5,601                   72,813

Cable                      12446205                   20              GDLS                $   772                   15,440

Cable                      12446205                   13              GDLS                $   772                   10,036

Gunner's Handstation       12900571-R                 50              GDLS                $ 2,475                  123,750

Gunner's Handstation       12900571-R                 13              GDLS                $ 3,280                   42,640

Commander's Handstation    12900572-R                 50              GDLS                $ 2,475                  123,750

Commander's Handstation    12900572-R                 13              GDLS                $ 2,295                   29,835

The item below reflects the NTE subcontractor price set forth for the ASL Combat Spares:

Elec Assy                  12446333                    8              GDLS                $ 5,601                   44,808

H.78.2.1  The Contract prices for the vehicles and major components referenced in H.78.2 shall be adjusted to reflect any

reduction negotiated to the NTE subcontract price. The difference between the reduction in the NTE subcontract price and the respective

final negotiated subcontract prices shall be subtracted from the appropriate vehicle prices in the prime contract.

H.78.2.2  The Contractor shall submit a proposal for a downward adjustment of the aforementioned interim subcontract prices

within 90 days after award of Modification P00073.  A bilateral modification shall be executed incorporating the impact of any price

reduction into appropriate areas of the Contract.  The Government shall reimburse the Contractor the costs and fee for fact finding,

negotiating and definitizing the subcontractor proposals assigned with H.78.2 and the total settlement amount will be less than the

ceiling amount.

H.78.3  If agreements on definitive subcontract prices are not reached between the Contractor and its subcontractor, or if the

Contractor and the Government do not reach an agreement on final prices to replace the above NTE subcontract prices by 31 January 2004

or such other period as may be agreed to by the Contracting Officer, the Contracting Officer has the right to determine a reasonable

final price for the above described subcontract, for the purpose of determining the final adjustment due under this special provision is

subject to appeal by the Contractor, pursuant to the clause of this contract entitled "Disputes".

8.  This modification incorporates the waiver for Certified Cost and Pricing Data for the FY03 ODS production buy.  This will be

incorporated through Seciton A of the contract.  Proper approval for the waiver has been received and was approved by the Commanding

General of TACOM.  Below is the list of items for which the waiver was received:

Nomenclature                 Part Number                Qty              Unit Price            Total Price____________                 ___________                ___              __________            ___________
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Traverse Drive               12292342-R                 60               $6,408.00             $384,480.00

Gun Elevation                12317196-R                 60                6,659.00              399,540.00

Tow Lift Mechanism           12292580-R                 60                8,858.00              531,480.00

Tow Elevation Drive          12292344-R                 60                7,028.00              421,680.00

Gun Gyro                     12292348-R                 60                5,890.00              353,400.00

Hull Gyro                    12292349-R                 60                1,895.00              113,700.00

Cable                        12292803-1R                60                   29.00                1,740.00

Cable                        12292803-4R                48                   29.00                1,392.00

Cable                        12292803-5R                57                   29.00                1,653.00

Cable                        12292803-6R                57                   29.00                1,653.00

Cable                        12292803-7R                60                   29.00                1,740.00

Cable                        12292803-8R                60                   29.00                1,740.00

Cable                        12292803-11R               59                   29.00                1,711.00

Cable                        12292803-12                60                   29.00                1,740.00

ESIP                                                    60                3,540.00              212,400.00

GRAND TOTAL:                                                                                  $2,430,049.00

9.  This Modification also definitizes the Not-to-Exceed ceiling price of $7,860,000.00 agreed between United Defense, L.P. and the

Government executed on Contract DAAE07-01-C-M016, Modification P00057, dated 12 June 2003.  Modification P00057 allowed UDLP to begin

the procurement process for supplying 10 M2A2 ODS vehicles to the Mississippi and Louisiana National Guards.  This contract modification

P00073 establishes the final agreed upon price.

10.  The total negotiated amount for the 10 M2A2 ODS vehicles, as agreed upon by the parties is $5,764,980.50.  The additional amount

being obligated for CLIN 3008AA is $1,834,980.50.  The following summarizes the dollar amount pertaining to this effort:

Negotiated Settlement, M2A2 ODS Vehicles, CLIN 3008AA:           $5,764,980.50

Amount Obligated, Modification P00057, CLIN 3008AA:               3,930,000.00

Additional amount obligated by this modification:                 1,834.980.50

11.  This supplemental agreement, contract Modification P00073 is entered into by and between the Government and United Defense, L.P.

(the Contractor).  This modification is entered into pursuant to General Provision I-62 entitled "Changes-Fixed Price (FAR 52.243-1)."

12.  The Contractor is not authorized to make expenditures or incur obligations which exceed the total funding obligated amount

specified in paragraph 8 above.

13.  This definitization action is within the previously established parameters of 180 days after issue of Contract Modification P00057,

or on the date the amount of funds obligated under this contract action exceed 75% of the NTE ceiling price.

14.  Section B, CLIN 3008AA will be revised to reflect the increased fuding of $1,834,980.50.  The total CLIN amount of $5,764,980.50 is

equal to the definitized amount noted in paragraph 8 above.

15.  Additionally, as settlement of this FY03 ODS negotiation UDLP has agreed to withdraw proposal QR# YBFS2-103-A5 for the out of scope

work to paint eighteen (18) M7 BFIST vehicles 383 green paint with camouflage pattern in accordance with drawing 12367430 in the amount

of $126,175.00.  UDLP has also agreed not to submit a proposal for $171,000 for delayed fielding of 19 BFIST vehicles.  The above two

issues are considered to be closed.

16.  Except as specified, all terms and conditions remain in full force and effect.

17.  As a result of this modification, the total contract price is increased by $32,921,878.74 from $780,026,565.54 to $812,948,444.28.

                                               *** END OF NARRATIVE A 076 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

3008AA        PRODUCTION QUANTITY                                        10          EA   $ 576,498.05000  $      5,764,980.50              ___________________                                                          ______________   __________________

              NOUN: M2A2 ODS

              PRON: 723072OV72    PRON AMD: 03    ACRN: AS

              AMS CD: 31102897002

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   COMMERCIAL

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY3135D001  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           31-MAR-2005

                 002         DELETED

                 003         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

3013          NSN: 2350-01-405-9886

              FSCM: 19207

              PART NR: 87T0004

              SECURITY CLASS: Unclassified

3013AA        PRODUCTION QUANTITY                                        27          EA   $ 576,498.05000  $     15,565,447.35              ___________________                                                          ______________   __________________

              NOUN: M2A2 ODS

              PRON: 723093OV72    PRON AMD: 01    ACRN: AS

              AMS CD: 31102897002

              Packaging and Marking              _____________________
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              PACKAGING/PACKING/SPECIFICATIONS:

                   COMMERCIAL

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY3267D001  W35KT7    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            31-AUG-2005

                 002               5            31-JAN-2005

                 003               15           28-FEB-2005

                 004               5            31-MAR-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W35KT7)   PRF0106 CS BN     AUG MATES

                         BLDG 6800 15TH STREET

                         CAMP SHELBY           MS 39407-5500

3014          NSN: 2350-01-405-9887

              FSCM: 19207

              PART NR: 87T0005

              SECURITY CLASS: Unclassified

3014AA        PRODUCTION QUANTITY                                        26          EA   $ 584,941.47000  $     15,208,478.22              ___________________                                                          ______________   __________________

              NOUN: M3A2 ODS

              PRON: 723094OV72    PRON AMD: 01    ACRN: AS

              AMS CD: 31102897002

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   COMMERCIAL

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY3267D002  W35KT7    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               13           30-APR-2005

                 002               13           31-AUG-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W35KT7)   PRF0106 CS BN     AUG MATES

                         BLDG 6800 15TH STREET

                         CAMP SHELBY           MS 39407-5500

3015          NSN: 0000-00-000-0000

              FSCM: 00000

              PART NR: 00000

              SECURITY CLASS: Unclassified

3015AA        PRODUCTION QUANTITY                                         1          LO   $ 312,972.67000  $        312,972.67              ___________________                                                          ______________   __________________

              NOUN: ASL REPLACEMENT

              PRON: 723SPR0372    PRON AMD: 01    ACRN: AW

              AMS CD: 33104540047

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   COMMERCIAL

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY3267D003  CK0P12    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JAN-2005

              FOB POINT: Origin
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                         GROUND SYSTEMS DIVISON

                         1100 BAIRS RD PO BOX 15512

                         YORK                  PA 17405-1512
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B.1.CLIN STRUCTURE

B.1.1 The Contract Line Item Numbers (CLINs) for the contract are structured as follows:

          PROGRAM YEAR ONE

CLIN       QUANTITY       CONFIGURATION_______________________________________________________

1001       83 Each        M2A3

1002                      Reserved - Block Mod 1

1003                      Reserved - Block Mod 2

1004                      Reserved - Miscellaneous Changes/ECP

1005       26 Each        M3A3

1006                      Reserved - Block Mod 1

1007                      Reserved - Block Mod 2

1008                      Economic Order Quantity, PY2 and PY3

1009       1 Lot          Refurbishment of test vehicles

1010       NSP            M2A3 / M3A3 Data

1011       13 Each        M2A2 ODS

1012                      Reserved

1013                      Reserved

1014                      Reserved

1015       35 Each        M2A2 ODS (Option)

1015AB     35 Each        M2A2 ODS Option Exercised

1016                      Reserved

1017                      Reserved

1018                      Reserved

1019       1 Lot          Refurb of A2 ODS Test veh (Option)

1020       NSP            M2A ODS Data

1021       19 Each        MLRS A0 Carrier

1022       10 Each        MLRS A1 Carrier with Unique Materials and ESIP Requirements

1023       10 Each        MLRS IEDB Kits - Korea

1024       NSP            MLRS Data

1025      121 Each        ODS Applique Kit 57K1589

1026       58 Each        ODS-E Applique Kit S57K1594

          PROGRAM YEAR TWO

CLIN       QUANTITY       CONFIGURATION__________________________________________

2001       44 Each        M2A3

2002                      Reserved - Block Mod 1

2003                      Reserved - Block Mod 2

2004                      Reserved

2005       98 Each        M3A3

2006                      Reserved - Block Mod 1

2007                      Reserved - Block Mod 2

2008       56 Each        A3 BFIST

2009       1 Lot          Refurbishment of test vehicles (option)

2010                      Reserved

2011                      Reserved

2012                      Reserved

2013                      Reserved

2014                      Reserved

2015     33 VEHICLES+KITS ODS Vehicles and Kits (2015AA, 2015AB, 2015, AC,2015AD)

2016                      Reserved

2017                      Reserved

2018                      Reserved

2019                      Reserved

2020                      Reserved

2021       26 Each        M993 MLRS AO Carrier

2022                      MLRS O-Ring Drawings

2023                      Reserved

2024                      Reserved

2025                      Reserved

2026       58 Each        ODS-E Applique Kit SK57K1594 (option)

2027       36 Each        M6 Applique Kit  57K1588 (option)

2028        9 Each        MUA Applique Kit 57K1587 (option)
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2029       44 Each        M7 Applique Kit SK57K1593 (option)

2030       11 Each        Bradley Advanced Training System (BATS) Gunnery

2031        1 Lot         Replenishment of FY99 Spares

          PROGRAM YEAR THREE

CLIN      QUANTITY       CONFIGURATION______________________________________________________

3001       35 Each           M2A3

3002                      Reserved - Block Mod 1

3003                      Reserved - Block Mod 2

3004                      A3/A2/ODS ASL DEVERSION

3005      103 Each        M3A3

3006                      Reserved - Block Mod 1

3007                      Reserved - Block Mod 2

3008      10 Each         M2A2 ODS

3009      1 Lot           Refurbishment of test vehicles (option)

3010                      146 REMAN 600 HP ENGINES

3011      1 lot           Shipping of 123 engines in containers and 69 containers

3012      9 Each          A3 BFIST

3013     27 Each          M2A2 ODS

3014     26 Each          M3A2 ODS

3015      1 Lot           Combat ASL

3016                      Reserved

3017                      Reserved

3018                      Reserved

3019                      Reserved

3020                      Reserved

3021                      Reserved

3022                      Reserved

3023                      Reserved

3024                      Reserved

3025      128 Each        ODS Applique Kit 57K1589 (option)

3026       64 Each        ODS-E Applique Kit  SK57K1594 (option)

3027                      Reserved

3028                      MLRS KITS, 3028AA, 3028AB, 3028AC(option), 3028AD, 3028AE

3029       28 Each        M7 Applique Kit SK57K1593 (option)

3030        2 Each        BATS Spare Ensemble Image Generators for Fort Knox (OPTION)

3031        1 Lot         BATS Spare Parts Packet for Fort Knox (OPTION)

B.2 APPLICABILITY OF FEDERAL RETAILERS EXCISE TAX

B.2.1 Federal Retailers Excise Tax (FRET) does not apply to the items under this contract.  FRET is therefore not to be included in the

price set forth in this Section.

B.3 PERFORMANCE BASED PAYMENTS

B.3.1 This contract provides for Government financing to the Contractor in the form of Performance Based Payments.  Payment events and

success criteria ncessary to make payments in accordance with the provisions of FAR 32.1000, Performance-Based Payments and FAR 52.232-

32, are specified elsewhere in this contract at H.35 Performance Based Payments.

B.3.2 Performance Payments: Detailed procedures for performance based payments will be mutually developed and agreed to between the

Contractor and the Administrative Contracting Officer.  That agreement will be documented by a Contractor Performance Billing Procedure

and will, as a minimum, define a procedure that identifies performance billings to the Contract's ACRN level by each item.

B.3.3 Liquidation: The final event is DD form 250 acceptance by the Government and will constitute the final 10% of the CLIN price and

any withholds, if applicable.  This event will liquidate previous performance payments (maximum 90% of CLIN value) against each vehicle

delivered. If no performance payments have been made, the Contractor is entitled to 100% payment of that vehicle at time of final DD

form 250 acceptance by the Government.

B.3.4 Performance Delays: Except for an adjustment for Default, delay in delivery attributed to such events as (acts of nature, war,

strike, etc.) may result in an adjustment to the affected portion of work but shall not cause interruption of otherwise eligible

performance based payments and shall not become a basis for recovery of previously, properly disbursed performanced based payments.  All

other delays shall be administered in accordance with FAR 32.1007 or the changes provision of this contract.
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B.3.5 Performance Payment Adjustments: Performance events, amounts and success criteria may be adjusted by mutual agreement on an on-

going basis if a contract action or the Contractor's performance has significantly affected the performance payment schedule.  Except

for an adjustment for default, adjustments under this provision shall not become the basis for recovery of previously, properly

disbursed performance based payments.

B.4 INVOICES

The contractor shall submit invoices to the following address:

DFAS-Columbus Center

DFAS/CO-North Entitlement Operations

P.O. Box 182266

Columbus, OH  43218-2351

B.5 REMITTANCE ADDRESS

The following remittance address is established for all monies due under this contract:

United Defense, L.P.

Ground Systems Division

Post Office Box 99405

Chicago, IL 60693-9405

B.6 ENVIRONMENTAL HEALTH AND SAFETY REQUIREMENTS

B.6.1 The contract price includes costs for Contractor compliance, with all applicable Federal, State, and Local Environmental, Health

and Safety laws, rules, regulations, guidelines, standards, limitations, conditions, orders, controls, prohibitions and other

requirements (all of which are hereinafter referred to as requirements) which affect the performance of this contract, as of award date,

are in effect or scheduled to become effected during the contract term.  The contract price does not include any amount for future

additional or changed requirements which are not currently established and which may become effective during the term of the contract.

B.6.2 In the event any of the foregoing Contractor compliance requirements are changed (i.e. altered, rescinded, postponed, replaced, or

supplemented by new or additional requirements) subsequent to the contract award date, and such changes cause an increase or decrease in

the cost of, or time required to perform this contract, such change in cost or time requirement shall constitute the basis for an

adjustment of the contract price or delivery schedule, as the case may be, provided the costs of compliance with such changed

requirements are allowable and allocable to this contract under the FAR.

B.7 INSTALLATION OF GOVERNMENT FURNISHED MATERIAL and/or PROPERTY

The unit price of any vehicle,training device,or kits acquired under this contract includes all charges for the initial installation of

Governmment furnished items, material or property listed in Attachment 1 of the contract, titled GOVERNMENT FURNISHED ITEMS.

B.8 CONTRACT DATA REQUIREMENTS

The cost for data requirements listed on the contract's DD form 1423, Exhibit A to the contract, are included in the vehicle unit

prices.

B.9 OPTION PRICES BY CONFIGURATION

B.9.1  Following are the per unit option prices, by program year.

        OPTION ITEM                      PROGRAM YEAR ONE     PROGRAM YEAR TWO     PROGRAM YEAR THREE

                                         per unit price       per unit price       per unit price

B.9.2 KITS

B.9.2.1 Mod Kit MUA Applique PN 57K1587  None                 $27,727              NONE

B.9.2.2 Mod Kit M6 Applique  PN 57K1588  None                 $20,830              NONE

B.9.2.3 Mod Kit ODS Applique PN 57K1589  None                 NONE                 $ 68,148

B.9.2.4 Mod Kit BFIST M7     PN SK57K1593  None               $58,906              $ 51,554
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B.9.2.5 Mod Kit ODS-E        PN SK57K1594  None               $50,150              $ 44,274

B.9.3 PAINT

B.9.3.1 Tan/Green - BFV                  $ 0.00               $ 0.00                $ 0.00

B.9.3.2 Woodland Camouflage - ODS        $2,342.00            None                  None

B.9.4 VEHICLES (Per Unit)

B.9.4.1 M2A2 ODS                         $828,049       None                  None

B.9.4.2 MLRS A0 - Unique Material  $ 24,697             None                  None

B.9.4.3 MLRS A1 - Unique Material/ESIP   $118,267             None                  None

B.9.5 FLEXIBLE FIELDING SCHEDULE (PER VEHICLE) (Only Applies to A3 Vehicles)

B.9.5.1  Delay one month                 $   0.00              $   0.00             $   0.00

B.9.5.2  Delay two-six months            $  1,000 per month    $  1,000 per month   $  1,000 per month

B.9.5.3  Accelerate one month                None              $   0.00             $   0.00

B.9.5.4  Accelerate one month                None              $   0.00             $   0.00

B.9.5.5  Accelerate two-three months

             with 12 month notice            None              $171,000             $171,000

             with 13 month notice            None              $142,500             $142,500

             with 14 month notice            None              $114,000             $114,000

             with 15 month notice            None              $ 85,500             $ 85,500

             with 16 month notice            None              $ 47,500             $ 47,500

             with 17 month notice            None              $ 23,750             $ 23,750

             with 18 month notice            None              $ 14,250             $ 14,250

             19 month or more notice         None              $   0.00             $   0.00

                                               *** END OF NARRATIVE B 001 ***
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.1 RESERVED

C.2 CONTRACT STRUCTURE

C.2.1  The statement of work for this contract contains requirements for the build of vehicles, kits, and Bradley Advanced Training

Systems (BATS).  The statement of work is structured so that paragraphs:

C.1  through C.39         Are general and apply to all vehicles and kits (Except where annotated)

C.40 through C.49         Are A3 configuration unique

C.50 through C.59         Are ODS configuration unique

C.60 through C.69         Are MLRS configuration unique

C.70 through C.72         Are kits/spare unique

C.80                      Are Bradley Advanced Training Systems (BATS)

C.3 GENERAL REQUIREMENTS

C.3.1  The Contractor shall furnish all supplies and services that are necessary to accomplish this contract for the items set forth in

Section B, or elsewhere in the contract.  The contractor shall provide all technical support as required to include, but not limited to,

assisting manufacturing understanding and interpreting drawings and technical data, Material Review Board actions regarding discrepant

materials, liaison with STS Contractor design personnel, and maintaining Technical Data required to manufacture the vehicle systems and

equipment under this contract.  The Government will provide in a timely manner the materials listed in Attachment 1 - Government

Furnished Items, to assist in the build of vehicles, trainers, and kits required under the contract..

C.3.2 The contractor shall provide failure free vehicles through the hand off.

C.3.3  It is recognized that there are A3 performance specification requirements for which full compliance has yet to be demonstrated

through vehicle testing, but for which full compliance is anticipated.  These include the specification requirements listed below. In

the event that subsequent testing, if required, fails to demonstrate full compliance, such requirements shall be addressed in future

specification notices, deviations, or waivers.  In such cases, the contractor shall not be required to provide any consideration to the

Government in exchange for processing and approval of these documents.

a.  3.1.2.2.5.5.9    Filter Selection

b.  3.1.2.2.7.3.1.1  Compatability Checking

c.  3.1.2.2.1        External Target Handoff

C.3.4  It is recognized that there are MLRS A0 performance specification requirements for which full compliance has yet to be

demonstrated through vehicle testing, but for which full compliance is anticipated.  These include the specification requirements listed

below. In the event that subsequent testing, if required, fails to demonstrate full compliance, such requirements shall be addressed in

future specification notices, deviations, or waivers.  In such cases, the contractor shall not be required to provide any consideration

to the Government in exchange for processing and approval of these documents.

a.  3.1.1.2          Cruising Range

b.  3.1.3.3          Nuclear Survivability

c.  3.4 - 3.4.5      Electromagnetic Interference/Compatibility (EMI/EMC)

C.3.5  The BATS trainer configuration and contract price are based on the exception to the BATS performance specification listed in

section C.80.  FM23-1 dated March 1996 will be used in lieu of the April 2001 version.  The 25mm and coax misfire procedures shall be as

specified in the operator manual and/or Instructor Utilization Handbook (IUH).

C.4  VEHICLE TEARDOWN MIX - STARTING CONFIGURATION

C.4.1 The Government shall provide to the Contractor a mix of A0 or A2 vehicles designated below to be used in the build / remanufacture

of Bradley vehicles under this contract. The contractor is allowed to select the most economical means in determining the start

configuration of any vehicle delivered under the contract.  If the Government exercises options(s) for additional BFV M2ODS vehicles, an

A0 vehicle shall be provided as the start configuration.M2A3 vehicles will start with M2 vehicle configurations, M2A2/M3A2 ODS or M3A3

vehicles will start with M3 vehicle configurations.

A0 vehicles a total of  81

A2 vehicles a total of 452
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C.4.2 This clause is not applicable to MLRS vehicles.

C.5  PAINT REQUIREMENTS

C.5.1  Bradley vehicles delivered under the contract shall be painted Tan 686, unless the parties agree otherwise.  Paint requirements

are not applicable to BATS.

C.5.2  MLRS / MLRS carriers delivered under the contract shall be painted with a chemical agent resistance coating with a color of 383

green, unless the parties agree otherwise.

C.5.3 External kit parts delivered under the contract shall be painted Tan 686, unless the parties agree otherwise.

C.6  VEHICLE SERIALIZATION REQUIREMENTS

C.6.1  The Contractor shall maintain a vehicle serial numbering system as listed below and in accordance with the Contractor's current

practice.  The contractor shall provide to the Government the new numbers and their corresponding vehicle when the numbers are assigned.

The remanufactured vehicles data plates and the existing vehicle serial number on the flange final drive/horse collar shall be modified

accordingly.

a) M2A3    sequentially beginning with number 2AGR0162Y

b) M3A3    sequentially beginning with number 3AGR0052Y

c) M2A2ODS sequentially beginning with number 2ADR0537Y

d) M3A2ODS sequentially beginning with number 3ADR4026Y

e) MLRS    Sequentially beginning with number 4AA01059

f) MLRS A1 Sequentially beginning with number 4AA01078 up to 4AA01087

g) M3A3 BFIST  Sequentially beginning with number 7AGR0003Y

C.7  CLASS I/II OZONE DEPLETING SUBSTANCES (CIODS)

C.7.1  The Contractor is prohibited from using any of the specifications, standards or substances requiring the use of CLASS I or CLASS

II Ozone Depleting Substances during the manufacture of  vehicles unless a Government certification for use is granted.  The following

CLASS I/CLASS II Ozone Depleting Substances have been approved for use under this contract. The approval(s) does not waive any other

law, regulation, requirement or criteria relating to the use of the CIODS the Contractor may be required to comply with.

            a)  Halon 1301  (Halon is not applicable to MLRS)

C.8  YEAR 2000 (Y2K) COMPLIANCE

C.8.1  The Contractor shall ensure that products provided under this contract whether acting alone or combined as a system, are able to

accurately process date/time data (including, but not limited to, calculating, comparing, and sequencing) from, into, and between the

twentieth and twenty-first centuries, and the years 1999 and 2000 and leap year calculations to the extent that other information

technology, used in combination with the information technology being acquired, properly exchanges date/time data with it.  This

includes interfaces with standard military products [such as the Global Positioning System] which use DoD approved interface formats.

C.8.2  In the event that this contract calls for the delivery of any data processing hardware, software and/or firmware (to be referred

to as information technology), such deliverables shall be required to perform accurate date/time processing involving dates subsequent

to July 31, 1999 for purposes of interfacing with the military Global Positioning System and subsequent to December 31, 1999 for all

other purposes.   The information technology shall be Year 2000 compliant upon delivery; or any non-compliant information technology

shall be upgraded to be Year 2000 compliant prior to the earlier of (i) the earliest date on which the information technology may be

required to perform date/time processing involving dates later than July 31, 1999 for purposes of interfacing with Global Positioning

System or December 31, 1999 for other purposes, or (ii) July 31, 1999 for products that interface with the military Global Positioning

System or December 31, 1999 for all other products.

a.  Contractor responsibility under this clause is limited to information technology for which it is solely responsible.  Government

Furnished Information Technology (GFIT) provided under this contract as well as any other Government furnished or controlled hardware,

software or firmware with which Contractor products must interface is expressly excluded.

b.  To the extent that current government approved designs require modification to achieve such compliance, appropriate engineering

change proposals will be processed in accordance with the applicable contract.  Replacement of previously delivered products or
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components, if required by the Government, will be accomplished under the Changes clause and the contract price and/or schedule will be

equitably adjusted.

c.  Definition.  Year 2000 compliant means information technology that accurately processes date/time data (including, but not limited

to, calculating, comparing, and sequencing) from, into, and between the twentieth and twenty-first centuries and the years 1999 and 2000

and leap year calculations.  Furthermore, Year 2000 compliant information technology, when used in combination with other information

technology, shall accurately process date/time data if the other information technology properly exchanges date/time data with it.

C.9  DATA REQUIREMENTS AND REPORTS

C.9.1  The Contractor shall prepare technical data and/or reports in the format and scope specified in the applicable Data Item

Description (DD forms 1664), or as described elsewhere in the contract.  The required information shall be furnished to the Government

in accordance with the requirements of the Contract Data Requirements List (DD Forms 1423) or as specified in the contract. The Contract

Data Requirement Lists (CDRLs) are at Exhibit A.

C.9.2 All data and reports shall be submitted by e-mail or other electronic means acceptable to the Government.  Proprietary data/export

control data submitted by the Contractor may be submitted via a computer disk.

C.10  WAIVERS AND/OR DEVIATIONS

C.10.1   Applicable waivers and deviations approved for vehicles, trainers, or kits delivered under the contract are listed at

Attachment 2.

C.11  SPECIALTY ENGINEERING-SYSTEM SAFETY PROGRAM

C.11.1  System Safety Program.  The Contractor shall maintain a system safety program, in accordance with MIL-STD 882. The Contractor

shall maintain a listing of Material Safety Data Sheets identifying all hazardous material required for operating, storing and

sustaining the vehicle and its support items.  The Contractor shall immediately make the list available to the Government, if requested.

C.12 CONFIGURATION MANAGEMENT

C.12.1  Configuration Management System.  The Contractor shall operate and maintain a configuration management (CM) and control system

throughout the period of performance of this Contract per United Defense's CM plan. Any change to the CM plan must be reviewed by the

Government to ensure that adequate practices are used that are acceptable to the Government's procurement processes.  Copies of all

changes shall be provided to the PCO in the form of a revised CM plan. If there are discrepancies between the CM Plan and the

requirements / provisions of this contract, the contract requirements / provisions shall prevail.

C.12.1.1  The Government reserves the right to review contents and verify the accuracy of the Contractor's configuration control system

at any time during the Contract.

C.12.2  Product Configuration Identification.  All performance/product specifications, product drawings, CAD drawings/models, approved

changes, Remanufacture documents, software documentation used for design and production of a vehicle shall constitute the Product

Configuration Identification (PCI) for that system.

C.12.3 Rights to Technical Data.  All PCI data created or obtained from this or previous Contracts for use in the performance of the

work designated by the Government shall be available with unlimited rights as described in clause 252.227-7013 (Defense Federal

Acquisition Regulation).  The Government shall have access to such data at all times.

C.12.3.1  Technical data generated for this contract shall be adequate for competitive acquisition.  Any changes developed under this

contract shall include all activities through incorporation of changes into the drawing package.  Deliveries of any drawings/TDPs shall

be paid by the contract under which the change was generated. All new drawings shall be prepared as Computer Aided Design (CAD)

drawings.

C.12.3.2 The Contractor shall, to the best of their ability, attempt not to  prepare data for components or items for which Government

released data exists.

C.12.4  Design Constraints - The PCI baseline for the start of this contract is represented by the following:

a)  The M2A3 baseline shall be represented by drawing RM87T0010-R2 and RM87T0010-R4 , plus applicable drawings contained in the UDLP

Production Drawing List dated 3/10/01, plus all ECPs and EOs listed in Attachment 3.
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b)  The M3A3 BFIST baseline shall be represented by drawing RM12466201-R9, plus applicable drawings contained in the UDLP Production

Drawing List dated 6 June 2003, plus all ECPs and EOs listed in Attachment 5.

c) The M2A2 ODS baseline shall be represented by drawings RM87T0004-R3, and (RM87T0004-R5, released), plus applicable drawings

contained in the UDLP Production Drawing List dated 4 September 2003, plus all ECPs and EOs listed in Attachment 3.

d)  The MLRS M993 baseline shall be represented by drawing 8750045, Revision T, dated 16 June 1999, plus any applicable ECPs and EOs

listed in Attachment 3.

e)  The MLRS M993A1 baseline (87T0078) shall be represented by the United Defense Production Drawing List that includes drawing

8750045, Revision T, plus ILMS Kits referenced in 57K1561 less the non-essential A0 parts, plus any applicable ECPs and EOs listed

in Attachment 3.

f)  The BATS baseline shall be represented by the Bradley A3 Gunnery Training System Specification ORL-BPD9000 revision C.2a dated

February 2002 as modified by the list of exception set forth under paragraph C.80 and the vehicle software baseline VVID 6.02, the

technical scope submitted by UDLP under ORL-BPD-9168 dated 18 Sep 02, and the Indentured Parts List applicable to production of BATS

unit #14 (Also identified as Production unit #1 under CLIN 2030 of the contract)..

g)  The M3A2 ODS baseline shall be represented by drawings RM87T0005-R3, and (RM87T0005-R5, RELEASED), plus applicable drawings

contained in the UDLP production Drawings list dated 4 September 2003, plus all ECPs and EOs listed in Attachment 3

C.12.4.1  For the categories of Contractor-controlled changes set forth below, the Contractor shall provide notification/documentation

for approval to the Government.  The categories are:

C.12.4.1.1  Replacement of any support item with another item.  This constraint applies only to changes affecting interchangeability.

Items that fall into this category are:

    a.  Repair and Spare Parts

    b.  Repair Kits

    c.  Tools/Support Equipment/Training Devices

C.12.4.1.2  Changes which impact MANPRINT (Safety, Health Hazards, Soldier Survivability, Human Factors, Personnel, Manpower, Training).

C.12.4.1.3  Changes which impact testability.

C.12.4.1.4  Interface Control Documents and DSESTS LRU test strategy reports. DSESTS LRU test strategy reports required for A3 only.

C.12.4.1.5  Changes in the remanufacture process utilizing a remanufactured part in place of a new part.

C.12.4.2  The Government will provide written notification to the Contractor within twenty (20) working days of a documented submission

(notification to approve a change)of its (1) nonconcurrence or (2) an estimated date when a decision will be rendered.  If the

Government does not respond within the twenty (20) day period, the notification is considered approved.

C.12.5  The Contractor shall coordinate change concurrence with Design Authority for any PCI data not under their custodianship.

C.13   CONTRACT QUALITY SYSTEM/PRODUCT ASSURANCE PROGRAM PLAN

C.13.1  The Contractor shall implement and maintain a Quality System, as defined by the Product Assurance Program Plan (PAPP), that

ensures compliance to the contract requirements.  A copy of the plan is located as Attachment 4 to the contract.  Changes to the plan

require Procuring Contracting Officer (PCO) approval.  If there are discrepancies between the plan and the requirements/provisions of

the contract, the contract requirements shall prevail.

C.14  HANDOFF REQUIREMENTS

C.14.1 Fielding:  The Contractor shall provide fielding support in accordance with their Material Fielding Agreement (MFA) in effect at

time of award. Any change to the MFA must be reviewed by the Government to ensure that adequate practices are used that are acceptable

to the Government. Copies of  all changes shall  be sent to the PCO and the ACO in the form of a revised MFA.  If there are decrepancies

between the MFA and the requirements/provision of this contract, the contract requirements/provisions shall prevail.

C.14.2 Vehicle Acceptance:  The Contractor is responsible for providing vehicles meeting the requirements of the performance

specification.  The final Material Inspection and Receiving Report (DD Form 250) will be signed upon Government acceptance at the
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fielding or test site immediately after vehicles are issued to the gaining unit, with the exception of test vehicles.  For test vehicles

the DD form 250 will be issued following test.  The maximum duration of each Follow-on Production Test (FPT) is estimated to be four (4)

months and the maximum duration of each Extended Follow-on Production Test (EFPT) is estimated to be eight (8) months.  If the tests are

not completed within these time frames and no vehicle performance issues have been encountered (reference paragraph C.25.2), then the DD

form 250 will be executed by the PCO prior to completion of the test.

C.14.3  Issuance Date:  The Contractor shall continue to support and repair/correct the vehicles through the issuance date and

completion of the DD Form 250.  On the issuance date, the gaining unit shall be provided access to the vehicle to begin Operator New

Equipment Training (OPNET) and complete initial Preventive Maintenance Checks and Services (PMCS), during which time the Contractor

shall not be liable for injury to soldiers unless due to negligence on the Contractor's part.

C.14.4  Coordination for facilities, support equipment and any other Government required actions needed by the Contractor to meet the

final acceptance of vehicles by the gaining unit will be accomplished jointly by the Contractor and the Government (to include the

gaining unit) as an action taken during the normal new material introductory briefing process, which occurs 360, 180, and 90 days prior

to the actual handoff.

C.14.5  The requirements of C.14 do not apply to the MLRS carriers, Trainers or Kits.  For MLRS Carriers and Kits, the DD 250 shall be

signed at United Defense, York, Pennsylvania and Santa Clara, California, respectively.

C.14.5.1 The DD250 requirements for MLRS 600HP KITS for CLIN 3028AA, 3028AB, and 3028AC, 3028AD, 3028AE shall be signed at United

Defense, York, Pennsylvania.

C.14.6  FY02 kits listed in Exhibit B will be DD250'd, less hardware, and remain at supplier's until required with a withhold of

$51,000.  The contractor may bill for this withhold after vehicle deliveries.

C.15  STANDARD GFM DISPOSITION INSTRUCTIONS - FAYETTE

C.15.1  The Contractor shall dispose of/ship parts or assemblies/subassemblies in accordance with Attachment 5, Standard GFM Disposition

Instructions.  The Contractor is authorized to scrap material, which will not be reported through the normal plant clearance procedures

and will be sold separately as scrap and proceeds returned to:

    Finance and Accounting Division

    U.S. Army Tank-automotive and Armaments Command

    ATTN: Disbursing Branch (AMSTA-EFD)

    Warren, Michigan 48397-5000

C.15.2   The Contractor, in accordance with current maintenance management update, shall prepare DA Forms 2407/407-1 or DA Form 5504 for

each remanufactured vehicle and for the application of each modification.

C.15.3 It is recognized by the parties that costs for the packaging, handling and transportation of materials to be shipped listed in

accordance with Attachment 5 (except for items to be scrapped) have been excluded from the price of this contract.

C.15.4  This clause C.15, is not applicable to MLRS vehicles, BATS, or ODS Digitization Kits.

C.16  GOVERNMENT MATERIAL REPORTING

C.16.1  The Contractor, upon receipt of Government owned assets will perform an inventory (with DCMC oversight/guidance) and inspection

within ten (10) working days.  Contractor shall provide notification of receipt to the Government in Contractor format as guidance,

described in DI-MGMT-80389A, and Report of Government Furnished Material, described in DI-L-10331, CDRL A006.   These two requirements

may be submitted as a single report.

C.16.2  Report of Shipping (Item) and Packaging Discrepancy.  This report will be provided to the Government by the Contractor on an as

needed basis when GFM is received which does not agree with information on the shipping document, and when vehicles are found to have

transportation damage.  This report will be in the format described in DID DI-MGMT-80503 and CDRL A004.

C.16.3  A GFM Consumption Report shall be provided in accordance with CDRL A005.

C.16.4  Components listed in Exhibit B used in the build of FY03 ODS vehicles are exempted from GFM reporting and tracking.

C.17  INTEGRATION OF GOVERNMENT FURNISHED MATERIAL/COMPONENTS

C.17.1  The requirements of C.17 do not apply to MLRS Carriers, BATs and Kits.
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C.17.2  The Government will furnish technical representatives to support the integration, test and repair of Government furnished HTI-B

Kit/IBAS/T2SS components supplied by their respective sources to assist in troubleshooting, perform limited repair in-plant and assist

in evacuating failed hardware which cannot be repaired in-plant.  The Contractor shall provide a suitable test and repair facility for

the technical representatives to include the use of the turret simulator known as the "hot mock-up".  All repairs on hardware performed

at UDLP shall be accomplished by the authorized Technical Representative (TR) for that component.

C.17.3   In the event that the Government furnished material/components is determined to be faulty and in need of repair, the item shall

be dispositioned to the on-site technical representatives for evaluation, repair or disposition recommendation.  Those units which

cannot be repaired by the technical representative are returned to United Defense.  United Defense shall coordinate disposition of this

material through the Government Property Administrator.  Upon direction of the Administrator, the Contractor shall pack and ship to the

appropriate suppliers facility.  Shipping charges are paid by the supplier.

C.18 TRANSPORTATION OF WEAPONS

C.18.1  The requirements of C.18 do not apply to the MLRS Carriers, BATS, or Kits.

C.18.2 Soley for purpose of transporting of weapons with the vehicles, the weapons shall be considered Government Furnished Property.

The parties to this contract acknowledge that Government owned weapons (25MM guns) are provided to United Defense under this contract

for the purpose of remanufuacturing the gun to an enhanced configuration.  United Defense agrees and acknowledges that the re-

manufactured guns shall be treated as a contractor furnished item for all purposes except for vehicle transporation.

C.19 STORAGE OF MATERIAL FOR THIS and/or FUTURE CONTRACTS

C.19.1 The contractor has acquired at the direction of the Government material listed below due to potential obsolescence of the

item/material.  The contractor agrees to store these items under this contract and future contracts, until such times as the items are

required to support current/future contracts or until such time as the Government give disposition instructions.

C.19.2 All Contractor acquisition costs including any material costs and/or costs for storage of these items were included in the price

of the prime contract the items were acquired under.  These prime contracts are listed after the item below. Fee/profit was not included

in the negotiated price, therefore the Contractor has the right to include fee for any item used on this contract or future contracts.

C.19.3 The material shall be treated as contractor furnished material when used under any United Defense-US Government prime contracts.

The Government reserves the right to take possession of the item(s) at any time.  The contractor shall not use the item(s) listed below

on this contract or any other contract without expressed written authorization by the PCO for this contract.  If such an authorization

is made prior to award of a contract, the initial contract price shall include an adjustment for fee.  When the authorization is made

following an award of a contract, the contract shall be adjusted for an equitable adjustment of the fee.

C.19.4

   Quantity            Item                     P/N                    Contract Acquired Under     Current Accountable Under

a) 700   Each          SIPEX Computer Chip      HS9342B                DAAE07-00-C-M002            DAAE07-01-C-M016

   300   Each          SIPEX Computer Chip      HS9342B                                            DAAE20-02-G-0004

Note: The Government authorizes UDLP to transfer Government Furnished Material (GFM) 300 SIPEX chips (P/N HS9342B) from contract DAAE07-

01-C-M016 to contract DAAE20-02-G-0004.  The chips are currently accountable under contract DAAE07-01-C-M016 and transfer of these 300

chips to contract DAAE20-02-G-0004 at no cost to the Government.

b) 2,200 Each Intel 2MB Flash Memory 12900710/DT28F016SA-100 DAAE07-95-C-X030

Note:  Contractor has authority to use 389 A3 vehicle sets under this contract of items (a) and (b) above.

C.20  ENGINES

C.20.1  The parties to the contract acknowledge that the vehicle(s) delivered under the contract shall contain engines that are

either (a) Contractor furnished (new), (b) Government furnished (new), or (c) used Government engines that were re-manufactured and

delivered as contractor furnished-remanufactured engines.

C.20.2 Contractor Furnished-New:  All MLRS vehicles acquired under this contract shall be delivered with new contractor furnished
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engines.

C.20.3  Government Furnished-New:  For the Government furnished new engines provided, the Contractor shall upgrade the furnished 600 HP

VT903-600T engines with the PT fuel pumps, as defined in Mod Kit 80122-423362.

C.20.4  Contractor Furnished Remanufactured Engines:  Used Government owned engines may be provided to the Contractor for remanufacture.

 The used engines are located at the Contractor's Fayette County, Pennsylvania facility.  The Contractor shall be responsible for any

required shipment of engines from this site.

C.20.4.1  The Contractor shall remanufacture the Government owned 600 HP VT903-600T engines.  The engines shall be remanufactured

to the latest White Smoke Reduction configuration, with the new spring coupler design, and shall meet performance specifications

established by Cummins Engine Company, Incorporated, for the Cummins Recon Engine Program.

C.20.4.2  The Government recognizes that the Contractor has a subcontract for remanufacture of engines and the manufacture of new

engines.  This agreement is a commercial contract.  The parties to the contract acknowledge that components used to remanufacture and/or

manufacture new engines are exempt from the General Provision of the contract titled "Preference for Domestic Specialty Metals (Alt 1)".

 The Contractor shall pass through to the Government any engine warranty provided by its subcontractor.

C.20.5  Engine Requirements

C.20.5.1  A3:  The Government shall provide 346 new engines as Government Furnished Material.  These 346 new engines will be used for A3

vehicles only.  All engines required beyond 346 shall be provided as used Government engines for Contractor remanufacture.  The

Contractor shall determine the most economical means of providing vehicles with new or remanufactured engines.

C.20.5.1.1 If the contract is not converted to a multiyear contract by September 4, 2001, the number of engines supplied by the

Government shall be reduced to a quantity mutually agreed upon by the parties to this contract.

C.20.5.2  MLRS:  All vehicles shall be delivered with new contractor furnished engines.

C.20.5.3  ODS:  All vehicles, including optioned vehicles, shall be provided with remanufactured engines.

C.20.6  Cummins 600HP Remanuactured Engines, P/N: 12358911-1R (NSN: 2815-01-423-0929) awarded under Modification P00058 of the Multi-

year Corporate Contract DAAE07-01-C-M016 will be handled as Government Owned Material.  This material will be identified in both the

proposal and BOMs as Government Owned Material adn will have material handling applied.  Since this material was purchased by UDLP, it

will be treated as purchased material and any latent defect found during production will be handled through the normal NCR process and

will not be dispositioned on a PQDR.

C.21  TRANSMISSIONS

C.21.1  Used Government-owned Transmissions shall be provided to the Contractor for remanufacture.  They are located at the contractor's

Fayette County site.  The Contractor shall be responsible for shipment of the Transmissions.

C.21.2  Transmissions. The Contractor shall remanufacture the government owned HMPT 500RX Series Transmissions.  Except for MLRS, the

transmissions shall be remanufactured to the HMPT 500-3ECB configuration (PN 12446500) in accordance with the BRADLEY FIGHTING VEHICLE

TRANSMISSION REMANUFACTURE PROGRAM A0 to A3 Remanufacture Document #328A5298 created by General Dynamics.  A copy of this document is in

the possession of both parties.

C.21.3 This clause C.21, is not applicable to MLRS carriers.

C.21.4  The remanuactured transmission price reflects the existing process, which is currently under a joint review.  The contractor

shall be allowed to submit an adjustment proposal reflecting the revised process/scope of work once it is adopted.  The Transmission

issue should be resolved by year end 2003.

C.22  WEAPONS IN EXCESS OF VEHICLE REQUIREMENT

C.22.1  Under the contract and under prior BFV production Contract DAAE07-00-C-M002, the Government is providing Government-owned 25MM

guns for remanufacture to an enhanced configuration.  Under Contract DAAE07-00-C-M002, the Government is providing a quantity of guns

that exceed that contract's requirements.  Likewise, under this contract, the Government will provide guns in excess of the contract

requirement.  The excess guns shall act as a float in case the Contractor receives a weapon that is not economical to remanufacture.

C.22.2  If upon completion of Contract DAAE07-00-C-M002 excess guns are available, they shall be used against the gun requirement of

this contract.  Upon completion of this contract, the Government will provide direction to the Contractor to roll excess guns, if any,

into a follow-on contract or provide disposition instructions.
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C.22.3  This clause, C.22, does not apply to the MLRS vehicles.

C.23  MEETINGS AND MEETING MINUTES

C.23.1  The Contractor shall be responsible for providing meeting minutes for joint Government-Contractor meetings, such as

Joint Program Reviews and Management Reviews.  The minutes may be submitted in Contractor format.  The Contractor shall provide a copy

of the minutes to each attendee, CDRL A003, that provides an electronic address at the meeting.  Additional copies shall be provided to

the PCO and ACO.

C.24  OBSOLESCENCE

C.24.1  The Contractor shall have sole responsibility for the screening and subsequent replacement and or redesign of a substitute

part/system required due to parts becoming unavailable/obsolete.  This shall include all components and parts under this contract to

include parts that are common with other systems.  This effort is limited to parts availability/obsolescence issues that directly impact

the Contractor's ability to build vehicles under this contract and does not include effort to address identified issues that only impact

future contracts.  The Contractor shall notify the Government of any procurement activity to remedy obsolescence shortages for the

period of performance of this contract.

C.25  SYSTEM PERFORMANCE RESPONSIBILITY

C.25.1  The Contractor shall meet all the performance requirements of the system specifications (provided as Attachments 6 for

M2A3/M3A3, Attachment 7 for M2ODS/M3ODS, Attachment 8 for MLRS, and Attachment 16 for BATS).  The Governments means of evaluating the

vehicle performance will be through the Final Inspection Record (FIR), vehicle control tests, the Follow-on Production Test (FPT) and

the Extended Follow-on Production Test (EFPT).

C.25.2  Follow-on Production Testing/Extended Follow-on Production Testing (FPT/EFPT):  FPT/EFPT shall be performed on selected vehicles

in accordance with Appendix A of the Product Assurance Program Plan.  The Contractor is responsible to meet the performance

specification and for correcting all critical and systemic shortcomings discovered through these tests.

C.25.3  This clause, C.25, is not applicable to Kits delivered under the contract.

C.25.4  The contractor is authorized to obtain test support/services at D0D rates from MRTFB installations as government furnished

services.

C.26  TEST VEHICLE REFURBISHMENT/DEPROCESSING - COST REIMBURSEMENT

C.26.1 Following the completion of Follow-on Production Test (FPT) and Extended Follow-on Production Test (EFPT) the Contractor shall

refurbish test vehicles to a "ready to issue" state. Determination of "ready to issue" may vary dependent on the final destination of

the vehicles. The Contractor is responsible for shipping vehicles from the test sites to their designated refurbishment location.  The

Government will provide the items listed in Attachment 1, Government Furnished Material to support refurbishment.  Refurbishment shall

include, but is not limited to the items listed below.

a) Change out track, pads, roadwheels, suspension sprockets

b) adjustments to engines, XM, TDS, CIV, EFW and other major components, as needed

c) replace oils, lubricants and filters

d) repaint vehicles interior and exterior

e) ensure vehicles are operational and prepared for turn over to units

C.26.2 Following refurbishment the Contractor shall ship the vehicles to a site designated by the Government, then deprocess the

vehicles.

C.26.3 All effort under paragarph C.26 shall be paid under a cost reimbursement CLIN of the contract.

C.26.4 This paragraph is not applicable to MLRS vehicles and FY03 ODS vehicles.

C.27  ECONOMIC ORDER QUANTITIES (A3)

C.27.1  The Government, in order to achieve economic lot purchases and more efficient production rates under this multiyear contract,

has provided economic order quantity funding for the following items:

                      Vendor          Part Number               Item
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                a) Lau Technology       12466008          A3 Distribution Box

                b) Lau Technology       12956548          System Control Panel Assembly

                c) Lau Technology       12956661          Gun Control Unit Assembly

                d) Lau Technology       12462072          Power Control Module

                e) Lau Technology       12956699          Signal Distribution Box

                f) Lau Technology       12478599          Power Control Assembly

                g) Lau Technology       12478582          Hull Power Box

                h) Lau Technology       12956552          Turret Power Box

                i) Lau Technology       12986235          External Training Assembly

                j) Lau Technology       12956550          Gunner's Sight Assembly

                k) Lau Technology       12956549          Commander's Sight Assembly

                l) Korry                12956547          Commander's Data Entry Tool

                m) CDC                  BFV00055          Bal Software

                n) ILC                  12471762          Quick Disconnect

                o) Hunter               E5-19-7435        Gas Filter

                p) Timet                BFV00060          Titanium

                q) Timet                BFV00061          Titanium

                r) Litton               12956545          Slip Ring

                s) Avnet                ST486DX4V10HS     486 Processor Card

t) On-Semi/Mintco       MTC100N10E MOSFET for TDCU Power Amp

C.28  MANDATORY USE OF CONTRACTOR TO GOVERNMENT ELECTRONIC COMMUNICATION

c.28.1  All references in the contract to the submission of written documentation shall mean electronic submission.

C.28.2  This shall include all written unclassified communications between the Government and the Contractor except contract awards and

contract modifications which shall be posted on the internet.  Return receipt shall be used if a commercial application is available.

Classified information shall be handled in full accordance with the appropriate security requirements.

C.28.3  In order to be contractually binding, all Government communications requiring a Contracting Officer signature must be sent from

the Contracting Officer's e-mail address.  The Contractor shall designate the personnel with signature authority who can contractually

bind the Contractor.  All binding contractor communication shall be sent from this Contractor e-mail address(es).

C.28.4  Upon award, the Contractor shall provide the Contracting Officer with a list of e-mail addresses for all administrative and

technical personnel assigned to this contract.

C.28.5  Unless exempted by the Procuring Contracting Officer in writing, all unclassified written communication after contract award

shall be transmitted electronically.

C.29  DEMILITARIZATION

C.29.1  Items called out under this contract are classified as military items.  Therefore, the following instructions for the disposal

of completed or partially completed parts, assemblies, subassemblies, and end items apply.  Property (whether title to the property is

with the Government or not and including parts, components, subassemblies and assemblies) covered by this contract for which the

contractor does not claim or is refused payment (including, but not limited to, rejects or overruns) under the provisions of the

contract, but which is manufactured, fabricated, assembled or produced in connection with items covered by this contract will be

completely destroyed or mutilated (whichever is prescribed) so as to be nonreclaimable for its original purpose and to preclude the

possibility of reconditioning to make it saleable as an implement of war.

C.29.2  Demilitarization is required in accordance with current demilitarization requirements. These requirements can be obtained

through the Federal Logistics Information Service or Fed Log.

C.29.3  Demilitarized items shall be destroyed at the contractor's facility by the contractor.  No item demilitarized shall be disposed

of by the contractor other than as scrap.  If there is a discrepancy between the requirements of this clause and the Standard

Disposition Instruction of the contract, this clause shall take precedence.

C.29.4  This clause shall be included in all applicable subcontracts.

C.29.5  Demilitarization items under this contract are as follows:

a) Profile Gear Final Drives
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C.30  SMALL AND SMALL DISADVANTAGED BUSINESS AND HUB ZONE GOALS

C.30.1  In execution of Contract DAAE07-01-C-M016, the Contractor agrees to set aside a minimum of $77,000,000 of the total contract

dollars for Small Business.  The Contractor also agrees to meet goals in effect in program years 2001, 2002 and 2003 for subcontracting

with Hub Zone Businesses, Small Disadvantaged Businesses and Women-owned Small Business Concerns, as outlined in its subcontracting

plan.

C.31 BFV Vehicle Improvements (ODS)

C.31.1  Cargo Hatch Improvement.  The contractor shall design and validate a concept to stiffen the Cargo Hatch hinge area to prevent

cracking, prepare changes to production documentation, and acquire and install the redisigned parts in production vehicles.

C.31.1  Rear Idler Improvement.  The contractor shall design and validate a concept to stiffen the rear left and right idler mounting

area to prevent cracking, prepare changes to production documentation, and acquire and install the redesigned parts in production

vehicles.

C.32-C.39 RESERVED

BRADLEY - A3 VEHICLE UNIQUE REQUIREMENTS

C.40  VEHICLE REQUIREMENTS

C.40.1  M2A3 vehicles shall be torn down and manufactured in accordance with RM87T0010-R2 for vehicles A2 to A3, or RM87T0010-R4 for

vehicles A0 to A3, and the Performance Specification for Infantry Fighting Vehicle (M2A3) and Cavalry Fighting Vehicle (M3A3) 19207-

12465518, dated Jan 26, 2001.  The Performance Specification for M2A3 vehicles is Attachment 6 to the contract.

C.40.1.1 The Contractor shall prepare and update any required RM drawings and work instructions in accordance with the CM process for

Contractor controlled drawings as required for production of the M2A3 vehicles.

C.40.2  M3A3 vehicles shall be manufactured in accordance with RM87T0011-R2 for vehicles A2 to A3, or RM87T0011-R4 for vehicles A0 to

A3, and the Performance Specification for Infantry Fighting Vehicle (M2A3) and Calvary Fighting Vehicle (M3A3) 19207-12465518, dated

January 26, 2001.  M3A3 BFIST vehicles shall be manufactured in accordance with RM 12466201-R9 for vehicles A2 to A3, and the M3A3

Bradley Fire Support Vehicle Fire Support Functionality, the Performance Specification, which is Annex 10 to the M3A3 Performance

Specification dated 3 June 2003.

C.40.2.1 The Contractor shall prepare and update any required RM drawings and work instructions in accordance with the CM process for

Contractor controlled drawings as required for production of the M3A3 vehicles.

C.40.3  The Contractor shall comply with the interface standards contained on Future Battlefield Combat Brigade and Below (FBCB2)

Platform Software Interface Control Document (ICD) JV1F01011, REV E-1 dated 29 April 2002.

C.41  TURRET DRIVE SYSTEM

C.41.1  Used Government-owned Turret Drive Systems (TDS) shall be provided to the Contractor for remanufacture.  They are located at the

contractor's Fayette County site.  The Contractor shall be responsible for shipment of the TDS.

C.41.2  Turret Drive System.  The Contractor shall remanufacture the government owned Turret Drive Systems.  The Turret Drive Systems

shall be remanufactured into the A3 TDS configuration in accordance with the BRADLEY FIGHTING VEHICLE TURRET DRIVE REMANUFACTURE PROGRAM

A0 to A3 Remanufacture Document #328A5299 created by General Dynamics.  A copy of this document is in the possession of both parties.

The Contractor shall provide new Turret Drive Control Units (TDCUs) PN 12976373.

C.42  A3 ENHANCEMENTS

C.42.1  All vehicles shall be delivered with the following enhancements/upgrades:

a.  Transmission EA

b.  HPUII

c.  Common INU SW/HW Cable Changes

d.  VDMS and Fault Updates

e.  Compatibility Checking
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f.  TPU Bit

g.  TPUII

h.  TDCU Redesign

i.  Common INU HW

C.43   PROJECT MANAGEMENT

C.43.1  Contractor Cost Data Reporting - The Contractor shall submit the following reports in accordance with DOD 5000.2-R and AMCP715-

8,  Contractor Cost Data Reports (CCDR).  The report may be submitted in Contractor format.

    - DD1921    Cost Data Summary Report    (CDRL A001, DI-F-6006)

    - DD1921-1  Functional Cost Hour Report (CDRL A002, DI-F-6007)

C.43.2  The Contractor shall send their Forward Pricing Rate Proposals (FPRPs) or, alternately, such Contractor information that would

support the Contractor's development of FPRs to the below address.  This data shall be submitted to the CCDR-PO whenever the Contractor

submits this data to DCMA.

    Department of the Army

    US Army Cost & Economic Analysis Center

    ATTN:  SFFM-CA-WS (Ron Anderson)

    5611 Columbia Pike

    Falls Church,  VA  22041-5050

C.44.  A3 OTHER REQUIREMENTS

C.44.1 Service and hardware installation for the heat abatement panels shall take place for FY01 vehicles under CLIN 1001AA for 83

vehicles (M2A3) and CLIN 1005AA for 26 vehicles (M3A3).  The heat abatement panels provided shall be of the new configurations for these

vehicles.

C.44.2 Service and hardware installation for the heat abatement panels shall take place for FY02 vehicles under CLIN 2001AA for 44

vehicles (M2A3) and CLIN 2005AA for 98 vehicles (M3A3).  The heat abatement panels provided shall be of the new configurations for these

vehicles.

C.45 - C.49 RESERVED

OPERATION DESERT STORM (ODS) VEHICLE UNIQUE REQUIREMENTS

C.50  VEHICLE REQUIREMENTS

C.50.1  M2A2 ODS vehicles shall be torn down and remanufactured in accordance with RM87T0004-R3 for vehicles built from M2A2 to M2A2

ODS, and RM87T0004-R5 for vehicles built from A2 to A2 ODS, and the Specifications for ODS vehicles 19207-12462459, dated July 14, 2000.

 The Performance Specification for M2A2 ODS vehicles is located as Attachment 7 to the contract.

C.50.1.1 The contractor shall prepare and update any required RM drawings and work instructions in accordance with the CM process for

contractor controlled drawings as required for production of the M2A2 ODS vehicles.  The contractor shall provide a copy of the

Remanufactured Drawing List (RDL) to the Government NLT January 31, 2002.

C.50.2  M3A2 ODS vehicles shall be remanufactured in accordance with RM87T0005-R3 for vehicles built from M2A2 to M2A2 ODS, and

RM87T0005-R5 for vehicles built from A2 to A2 ODS, and the Specifications for ODS vehicles 19207-12462459, dated July 14, 2000.  The

Performance Specification for M3A2 ODS vehicles is Attachment 7 to the contract.

C.50.2.1 The contractor shall prepare and update any required RM drawings and work instructions in accordance with the CM process for

contractor controlled drawings as required for production of the M3A2 ODS vehicles.  The contractor shall provide a copy of the RDL to

the Government NLT January 31, 2002.

C.50.2.2  Used Government-owned Turret Drive Systems (TDS) shall be provided to the Contractor for remanufacture.  They are located at

the contractor's Fayette County site.  The Contractor shall be responsible for shipment of the TDS.

C.50.2.3  Turret Drive System.  The Contractor shall remanufacture the Government-owned Turret Drive Systems. The Turret Drive Systems

shall be remanufactured into the ODS TDS configuration in accordance with the BRADLEY VEHICLE TURRET DRIVE REMANUACTURE PROGRAM A0 to

ODS Remanufacture Document #328A5291, Rev. W created by General Dynamics.  A copy of this document is in the possession of both parties.
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C.50.3  The remanufactured turret drive price reflects the existing process, but this process is planned to undergo a joint review.  The

contractor shall be allowed to submit an adjustment proposal reflecting the revised process/scope of work once it is adopted.  The

Turret Drive issue should be resolved by March 2004.

C.51  FOLLOW-ON PRODUCTION TEST SUPPORT

C.51.1  The basic contract price includes no costs for Contractor ODS Follow-on Production Test (FPT) support.  If the Government

exercises the first program year option for an added thirty-five (35) ODS vehicles, it is understood the option price includes FPT

support.

C.52 ODS KIT REQUIREMENTS: (ADDED BY CONTRACT P00032)

C.52.1 The contractor shall provide ODS Kits in accordance with the following Mod Kit Drawing Packages listed in Exhibit B:

MOD Kit Name                                        Mod Kit No.

Handstation Kit                                     12561092OD

Common DECA                                         12900708

A13 Card                                            12900702

Turret Armor                                        12933442**

Eyesafe Laser Range Finder                          12933695

ODS Hardware Kit, Turret                            12933698

Turret Deflector and Cover                           9381060

Transmission Electronic Controller, M2A2, M3A2       57K0513*

External Stowage, M2A2, M3A2                         57K1400

M3 Cargo Hatch Up-Armor                              57K1404

Navigation System                                    57K1516*

M2A2 ODS Stowage                                     57K1533*

M3A2 ODS Stowage                                     57K1536*

Engine Access Door, Electro-Hydraulic Lift System    57K1839

TEC KIT ECB                                          57KABC*

Turret Bearings                                     12292058

*  The following kits:  57K0513, 57K1516, 57K1533, 57K1536 & 57KABC need to be modified as stated in the following paragraphs:

C.52.1.1  57K0513 - Provide the parts required to convert a -3 vehicle to a TEC ready vehicle.  Does not include the Electronics

          Assembly, TEC Cable Assembly, Shift Tower Assembly or the Transmission.

C.52.1.2  57K1516 - Does not include the Control Box (12386472), Driver's Display (12386473), Commander's Display (12462637),

          Tango Box (12386475), Sensor Antenna (12386474).

C.52.1.3  57K1533 - Does not include the UVR (12386427).

C.52.1.4  57K1536 - Does not include the UVR (12386427).

C.52.1.5  57KABC

Kit number 57KABC listed in the solicitation had been seperated into 5 different kits as follows:

-12446242 Shift Tower Assembly

-12446333 Electronic Assembly

-12446205 Cable Assembly

-12446500-3ECB Tech Kit

-IROAN-3-3ECB- TECH KIT

**  Kit # 12933442 (Turret Armor) contains the following components:

Washer            10910174-23

Plug              12350578

Plug              12358816-10

Armor Plate       12933432

Armor Plate       12933433

Armor Plate       12933434

Armor Plate       12933435
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Bracket           12933436

Bracket           12933437

Bracket           12933438

Bracket           12933439

Screw             B1821H075C250N

C.52.2  The contractor shall validate all kits to ensure that the parts required have not changed due to production/design changes.  Any

part changes required shall be identified to the government prior to issuing an order for those parts, and the contractor shall provide

the latest configuration of the part.

C.52.3  The kits listed in Exhibit B with destination "York" shall be incorporated into the FY03 ODS vehicle build to the maximum extent

possible.

C.53  COMPONENT CHANGES

C.53.1  In the event the contractor implements any vehicle component form, fit or function changes that affect common kit components,

the contractor shall assure that the affected kit parts still meet their intended function.  Such changes made solely at the discretion

of the Contractor shall be made at no additional cost to the Government.

Paragraphs C.54-C.59 will remain reserved.

MULTIPLE LAUNCH ROCKET SYSTEM UNIQUE REQUIREMENTS

C.60 VEHICLE REQUIREMENTS

C.60.1 M993 MLRS Carriers shall be manufactured in accordance with the M993 vehicle configuration delineated by drawing 8750045, Rev T,

including Engineering Change Proposals listed on Attachment 3 and applicable drawings and Engineeering Change Proposals from the

Technical Data Package List (TDPL) run date of 23 March 2001.  The Performance Specification for MLRS A0 vehicles is Attachment 8 to the

contract.

C.60.2 M993A1 MLRS Carriers shall be manufactured in accordance with the M993A1 vehicle configuration delineated by drawing 87T0078,

including Engineering Change Proposals listed on Attachment 3 and applicable drawings and Engineering Change Proposals from the

Technical Data Package List (TDPL) run date of TBD. The Performance Specification for MLRS A1 vehicles is Annex 01 to Attachment 8 of

the contract.

C.60.2.1  (Clause Deleted)

C.60.3 The Contractor shall provide the HMPT-500-3ECA transmission and Cummins' VTA-903T engine with all vehicles.

C. 61 MLRS AS BUILT RECORDS

C.61.1 The Contractor shall maintain a record for each serialized/lot controlled item or component defined in contract that has been

applied.  This record shall include serialized/lot controlled configuration items (CIs) and components or parts listed in C.61.2.  Items

included in this record are as follows:

a.  Country/Customer

b.  Highest assembly Army serial number

c.  Part Number

d.  Part Description

e.  Part Serial Number

f.  Drawing Number

g.  Drawing Revision

h.  Quality Doc Revision

i.  Including change Document Number

j.  Change Document Type

C.61.2  The Contractor shall establish and maintain an automated record system(s) for complete identification of the as-built hardware

for each CI produced under this contract.  This record shall contain a file of each Part Number listed below and submitted in accordance

with CDRL A007 (DI-CMAN-81553) of this contract. Final documentation shall be noted and easily identifiable.

          PART NUMBER                     ITEM          ____________                    _____

    a)      12297938-1S                     Radiator, Engine Coolant
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    b)      12298654-1S1                    Power Take Off (AO) Transmission

    c)      12462900                        Power Take Off (A1) Transmission

    d)      12300346                        Heater, Personnel

    e)      12359348-2                      Final Drive Assembly (Left)

    f)      12359348-2                      Final Drive Assembly (Right)

    g)      12367532                        Fan, Mixed Flow

    h)      12369872                        Distribution Box, Cab (4A10)

    i)      12385027                        Distribution Box, Elec.

    j)      12463100                        Distribution Box, Elec. Improved (A1)

    k)      12446600                        Transmission (3 ECA TEC)

    l)      12389490                        Shift Tower Assembly

    m)      12446501                        Electronic Assembly

    n)      12351001-1                      Generator 300 Amp D.C. (Front)

    o)      12351001-1                      Generator 300 Amp D.C. (Rear)

    p)      8750013                         VTA-903T-500 engine   (Customer Specific)

    r)      12258911                        VTA-903T-600 engine   (Customer Specific)

    s)      8750045                         MLRS Carrier M993 AO

    t)      87T0078                         MLRS Carrier M993 A1

C.62 MLRS CARRIERS LESS UNIQUE MATERIAL

C.62.1  In addition to the nineteen (19) A0 Carriers built under CLIN 1021, the Government has a requirement for ten (10) additional

carriers.  At time of award of this contract, the Government has not determined if the ten (10) additional carriers will be of an A0 or

an A1 configuration.  Therefore, the parties to this contract agree that the contractor shall build ten (10) MLRS minus carriers.  An

MLRS minus carrier is a carrier less only the unique material that would make it either a MLRS A0 Carrier or an MLRS A1 Carrier. All

other direct and indirect costs are included.  The MLRS minus carriers are at CLIN 1022.  By November 30, 2001 the Government will make

a determination to complete these ten (10) carriers as either an A0 or A1 configuration.

C.62.2  If the Government determines it desires an A0 configuration, an option pursuant to H.63 shall be executed.  If the Government

determines it desires an A1 configuration, an option pursuant to H.64 shall be executed.

C.63 UNIQUE CHANGES/DOCUMENTATION - FOREIGN MILITARY SALES

C.63.1 Should unique changes to the production baseline be incorporated to meet foreign military sales requirements, the Contractor may

be required to document these changes and provide the relevant technical data to the address below.  If this requirement is required,

the Contract shall be adjusted accordingly for the unique requirements and for the technical data.

     PEO Tactical Missiles

     Hardware Engineering Group

     SFAE-MSL-ML-TM-G

     Redstone Arsenal, AL  35898-5700

C.64  IEBD BLOCKk MOD 3 RETROFIT - KOREA.

This effort provides for the procurement and installation of ten (10) 57K4498 Modification Kit, IEDB, Block 3 Upgrades on the Korea MLRS-

A1 vehicle IEDBs.  The 57K4498 Kits will be available September 01,2003 and will be inspected/accepted at suppliers facility (source)

for "Drop Shipment" to RRAD where the physical modification will be accomplished by a team of UDLP personnel.  The modification will

initiate on or around September 15, 2003, and will be completed Novermber 28, 2003.  The modification team will travel to RRAD on two

occasions to coincide with vehicle availability (September & November trips are expected).  Each visit to RRAD is planned to be two

weeks in duration.  RRAD is expected to provide location/facility sufficient to support the modification of the IEDBs on a ten hour day

6day week schedule.

The modification effort at RRAD will include removal of IEDBs from the ten Korea MLRS-A1 vehicles, physical modification of IEDBs in

accordance with 57K4498 modification kit, bench test of the modified IEDBs utilizing the IEDB manual tester, reinstallation of IEDBs

onto vehicles and vehicle system level testing to confirm IEDB post-mod functionality.

C.65 through C.69 Reserved

KIT and SPARE UNIQUE REQUIREMENTS

C.70 ODS DIGITIZATION "A" KIT REQUIREMENTS:
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C.70.1  The Contractor shall provide ODS Digitization "A" Kits in accordance with the following Mod Kit Drawing Packages Video Buffer

Box are not included in kits.

a.  M2A2 Mod Kit ODS Applique 57K1589

b.  Linebacker Mod Kit M6 Applique 57K1588

c.  MUA Mod Kit MUA Applique 57K1587

d.  BFIST M7 Mod Kit M7 SK57K1593

e.  ODS Engineering Mod Kit ODS-E SK57K1594

C.70.2  Quantities and deliveries shall be in accordance with Contract Schedule B, CLINS 1025, 1026, 2026, 2027, 2028, 2029, 3025, 3026,

and 3029.

C.70.3    Program Year One            Program Year Two            Program Year Three          ________________            ________________            __________________

          57K1589  121 each           57K1588     36 each         57K1589   128 each

          SK57K1594   58 each         57K1587      9 each         SK57K1593  28 each

                                      SK57K1593   44 each         SK57K1594  64 each

                                      SK57K1594   58 each

Total    179 each          Total    147 each   Total     220 each

C.70.4  The ODS Digitization "A" Integration Kits (A kits) are based on integration of the Applique V4 system (B kits), and assume no

changes to the B kits that affect functionality or fit in any of the subject vehicles.  The "A" kit designs utilize the TRW generated

Critical Item Product Function Specification (CIPFS), Applique+ V4 Computer (Versions 2-4), document number JVSY29-014 dated 15 June

2000 as the interface control document.

C.70.5  The ODS Digitization "A" Kits are based on integration in standard ODS Bradleys, ODS based Linebackers, ODS based MUA's and M7

BFIST vehicles.  Bradley A0, A1, and A2 vehicles are not compatible with the "A" kit designs.

C.70.6  In the event of a change to either the above B kit configuration (C.70.4) or the base vehicles to be utilized for integration of

the kits (C.70.5), the ODS Digitization "A" kit unit prices shall be subject to an equitable adjustment for the impact of such a change.

C.70.7  List of Combat ASL parts being replaced under this contract:

Item                                Part Number                       Quantity____                                ___________                       ________

BELRF                               13492500-1                           16 (GFM)

        VDB                                 12328513-1                            8

TDB                                 12328964                              8

Generators                          12462682                             20

Universal Regulators                12386427                              8

Electronic Assembly                 12446333                              8

        Wildcard                            12933543                              8

C.71 KIT COMPLIANCE WITH A3 PERFORMANCE SPECIFICATION AND PRODUCT ASSURANCE PROGRAM PLAN

C.71.1  To the extent that ODS Digitization "A" Kits include common A3 vehicle components, such common components shall meet the

applicable requirements of the Bradley A3 Performance Specification.  The kit components shall also be purchased/received, fabricated,

and assembled into kits in compliance with the applicable requirements of the contract Product Assurance Program Plan.

C.72  COMPONENT CHANGES

C.72.1  In the event the contractor implements any vehicle component form, fit or function changes that affect common kit components,

the contractor shall assure that the affected kit parts still meet their intended function. Such changes made solely at the discretion

of the Contractor shall be made at no additional cost to the Government.  If the Government causes the Contractor to implement a change

either through formal direction or other action, the contractor will prepare a proposal for an equitable adjustment to the contract.

C. 73  MLRS 500HP-600HP Conversion Kits

C. 73  MLRS 500HP-600HP Conversion Kits
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C.73.1  The Contractor shall provide Conversion Kits in accordance with P/N 57K1612, Rev 0 except modified as follows:

C.73.1.1 57K1606 Rev 0 - Engine Auxiliary Equipment Mounting Provisions Mod Kit

All parts listed in this kit are required. Include requirements of ADCN 159395 by providing Nut P/N 12296904-10 Qty 4 per kit.

C.73.1.2. 57K1613 Rev 0 - MLRS 600 HP Power Unit Mod Kit

All parts listed in this kit are required except those detailed on Attachment 023, MLRS Parts Not Required. Additionally provide Fuel

Filter Clogged Switch P/N 12476697 Qty. 1 per kit. Include requirements of ADCN 155236 by:

 Providing Elbow P/N 2249-8-10S Qty 1 per kit

 Replacing Belt 12476602 with 3/3V560 Kevlar Qty 1 per kit

 Providing Plug SAE J514 12 090109C Qty 1 per kit

 Excluding Harness 12358957 from kit

 Excluding Hose 12383269 from kit

C.73.1.3. 57K4485 Rev 0 - 600 HP Engine Compartment Plenum Mod Kit

This kit is not required.

C.73.1.4 57K4486 Rev 0 - Engine Auxiliary Equipment Installation Mod Kit

All parts listed in this kit are required except those listed on Attachment 023, MLRS Parts Not Required. Include requirements of ADCN

155240 by providing Washer 10910174-16 Qty 11 per kit.

C.73.1.5 57K4487 Rev 0 - 600 HP Engine Cooling System Mod Kit

This kit is not required.

C.73.1.6 57K4490 Rev 0 - Final Drive Upgrade Mod Kit

This Kit is not required

C.74 THROUGH C79 IS RESERVED.

C.80  BRADLEY ADVANCED TRAINING SYSTEMS (BATS)

C.80.1  PERFORMANCE SPECIFICATION

The Contractor shall manufacture Bradley Advanced Training Systems (BATS) in accordance with requirements of the Bradley A3 Gunnery

Training System Specification, Document Number ORL-BPD90000, Revision C.2a, dated February 2002 (Attachment 16).  Exceptions to the

specification are listed below.  For the purpose of this contract, FM 23-1 dated March 1996 will be used in lieu of FM 23-1 dated April

2001.  All Shelter-related requirements apply only in the event Shelters are purchased and identified in Section B.  Because the BATS do

not perform TOW misfire function, the 25MM and coax misfire procedures shall be implemented as specified in the operator manual and/or

Instructor Utilization Handbook (IUH).

     a.  2.1.a and 3.1.3.1:  FM 23-1.

     b.  2.1.b:  TM92350294 10-2 and 10-2-1.

     c.  2.1.c:  TC25-8

     d.  3.1; 3.3.4; 3.6.5; 4.4; 4.5:  Shelter requirements and references.

     e.  3.6.2.1:  exact views of the Gunner, Commander, and Aux sights at the IOS station.  (the contract requirement is for brightness

         and contract control only.)

     f.  3.1.3.1.2:  (8) n, o, and p:  Smoke Grenade launcher, Degraded Gun Switch, and Emergency shutdown switch.

     g.  3.1.3.1.2.1.2:  (4), (5), (6), and (7):  NBC and Gun power track conditions. (10) TOW Misfire.

     h.  3.1.3.1.3.1:  (13) n. Filter symbology in Day TV.  (14) c. BCIS symbology requirement.  (15) n. Degraded gun Switch.  (15) o.

          Emergency Shutdown Switch.

     i.  3.1.3.1.3.2.1: (3), (4), (5), and (6)  NBC, Gun Power Track conditions. NBC and Gun Power Track mode.  (9) TOW Misfire.

     j.  3.1.3.1.4:  (9) TOW Misfire.  (10)  Autotrack malfunction.  (11)  Autopoint malfunction.  (12)  TAS failure.  (13) Open Hatch

          Malfunction.

     k.  3.2.1:  (b) addition of company account/login.

     l.  3.5 and 3.5.1:  LCCS.

     m.  3.6.1.1.2.11:  (4) Arrow keys and Enter key.

     n.  3.6.2.1:  exact views of the Gunner and Commander and Aux sights at the IOS station.  (This is applicable to brightness and

          contract control only.)
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     o.  3.6.3.1:  RMS monitors being a direct video relay of Commander's, Gunner's and Aux sights.

     p.  3.6.4.1.3.1:  (b, c,  d, e, and f).  IG capable of (Horizon, Haze, Rain, Fog, Clouds) but not incorporated for IOS

manipulation.

     q.  3.6.4.1.3.2:  LRF affected by tactical smoke.

     r.  3.6.6.2:  Cargo Hatch Open/Close.

     s.  3.6.6.4.3:  #11 POSNAV of the SES model.

     t.  4.2:  Exception to the statement "The requirements for the verification test shall be established by the Governemtn designated

          agency with the concurrence and approval of the Government Contracting Officer Technical Representative (COTR) or a designated

           representative.

C.80.2  SOFTWARE BASELINE

The price and performance of this contract is based on version 4.0.X software baseline for installation of Bradley A3 software VVID

6.02.

C.80.3  FACILITY AND FACILITY EQUIPMENT

C.80.3.1  Permanent Site Facilities.  The Government will provide permanent site facilites that include the building, electrical power,          __________________________

building ground connection points, water, heat, ventilation, air conditioning, fire suppression, lighting, and telephone hook-up.  The

contractor is responsible for permanent site items not described above.

C.80.3.2  Repairs.  The Government will be responsible for the following permanent site repairs.  The contractor is responsible for all          ________

site repairs not listed.

     a.  Repair of the electrical system at the fixed sites up to the primary power distribution box/panel at each fixed site facility.

     b.  Repair of the primary power distribution box/panel, plumbing, air conditioning, and heating systems located in each facility.

     c.  Repair of the buildings that house the BATS systems.

C.80.3.3  Floor Space.  The minimum floor space requirements for permanent installation of the BATS is 224 square feet (16' X 14') for          ____________

each gunnery trainer.

C.80.3.4  Emergency Lighting.  UDLP shall provide trainer lights for illumination of areas not open to lighting by the facility.          ___________________

C.80.3.5  UDLP shall distribute power from the Government-provided utility point.

C.80.3.6  UDLP shall be responsible for notifying the COTR to arrange for electricccal service to the site.

C.80.4  PARTS SUPPORT

C.80.4.1  In the event the Contractor implements any form, fit or function changes that affect any parts required under this contract,

the contractor shall implemnt neccessary changes to any/all affected parts to insure these parts meet their intended function, at no

increase in the contract price, or to any individual part(s) prices.

C.80.5  REVIEW OF DATA/INFORMATION

C.80.5.1  The Contractor shall, if requested by the Government, make available for review, current versions of drawings, software

documentation, integration plans, schedules, or other forms of technical data applicable to the build and/or support of the

reequirement of the contract.

C.80.6   BATS SYSTEM UPGRADE FOR VVID 6.02 COMPATABLE SOFTWARE.

C.80.6.1  The contractor shall upgrade the FY99 original 13 BATS units with software and hardware.  Modifications of the FY99 BATS-G

training system consists of additional hardware installed on the turret and new software installed on the Instructor Operator Station

(IOS) and turret computational systems.  The image generator software does not require updating.

C.80.6.1.1  Hardware to support video replication of the IBAS and CIV brightness and contract at the IOS and RMS, two video scalers and

associated cabling are being added to the turret.  To support FBCB2 message alerts, a sound card is being added to the tactical

computer and associated cabling added to the turret to connect the sound card to the Master Control Station (MCS).

C.80.6.1.2  Software is updated to Bradley A3 software VVID 6.02 and user defined discrepancies have also been fixed and included in

the next BATS release.

C.80.6.1.3  Pre-installation tasks shall include purchase or subcontract of all hardware component required for retrofit, video scalers
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and panel will be made into assembly BP00526 for installation.  Sound cards are provided at no cost and sound cables will be

fabricated.  UDLP will perform all tasks listed in proposal ORL-PBD-9168, Rev 0. The contractor shall provide all quality

assurance/material handling tasks, Configuration Management Tasks, project management tasks and project engineering tasks as included

in proposal ORL-BPD-9168, Rev 0.

C.80.6.1.4  Installation shall be performed at BATS-G sites Fort Hood, Fort Benning and Fort Knox.  The installation includes hardware,

upgrade software developed under STS Year 02 efforts.  Installation shall include all tasks included in the scope of work for proposal

ORL-BPD-9168, Rev 0.

C.80.6.2.  FY 02 STS Update will consist of additional hardware installed on the turret and new software installed on the IOS and

turret computational systems.  To support video replication of the IBAS and CIV brightness and contract at the IOS and RMS, two video

scalers and associated cabling are being added to the turret.  To support FBCB2 message alerts, a sound card is added to the tactical

computer and associated cabling added to the turret to connect the sound card to the MCS.  BATS software will be updated to Bradley A3

VVID 6.02 software.  The contractor shall provide quality assurance.material handling, Configuration Manageemnt, manufacturing tasks

and project management tasks as contained in proposal ORL-BPD-9168, Rev 0.

C.80.6.3.  FY 02 Cable extensions shall be interconnect cables between the BATS Turret, IOS and RMS standardized at a minimum of 35-

foot length.  The following cables are added to the configuration:

     Cable, Ethernet                                                2 per system

     Cable, Video, RGBHV                     IN7335-5-RGBHV         5 per system

     Cable, I/O, Video Selector Extension    BP00190-20             1 per system

     The follwing cables are deleted from the configuration:

     Cable, Ethernet                         DCA7280GN              2 per system

     Cable, Video RGBHV                      IN7325-5-RGBHV         5 per system

     Cable, I/O, Video Selector extension    BP000190-10            1 per system

     Cable, Highway                          A3206018-21           4 per system

C.80.6.3.1  UDLP shall perform the quality assurance/material handling, Configuration Management, manufacturing and project management

tasks as contained in proposal ORL-BPD-9168, Rev 0.

C.90 KOREAN IEDB KITS

                                               *** END OF NARRATIVE C 002 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.7 Reserved

F.8 F.O.B. POINTS

F.8.1  The F.O.B. point for Bradley (A3 and ODS) vehicles and data is DESTINATION.  The F.O.B. point for Kits and MLRS vehicles is

ORIGIN.

F.9  APPLIQUE KIT UNIQUE CLAUSES-SECTION F:

F.9.1  The following additional clauses apply to the Kits delivered under this contract, or as denoted below shall not apply:

F.9.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

(e) F.O.B. Origin Prepaid Freight Small Package Shipment (JAN 1991)

F.9.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.10  MLRS UNIQUE CLAUSES-SECTION F:

F.10.1  The following additional Section F clauses apply to MLRS/MLRS A1 carriers, or as denoted below shall not apply:

F.10.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

F.10.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.11 SHIPPING INSTRUCTIONS

F.11.1 The Contractor shall request shipping instructions, in writing, from the cognizant Contract Administrative Office not later than

30 days prior to schedule dates for initial inspection/acceptance.

F.11.2 Unless otherwise directed, shipment of MLRS Carriers will be FOB origin to:

CLO8NE

Lockheed Martin

Highland Industrial Park Highway 205

Post Office Box 1015

Camden, AR 71701-0001

F.11.3 MLRS Carriers shall be shipped with an interior protective cover for the transparent armor for the driver, gunner and commander

windshields.

F.12 DELIVERY - FIELDING SCHEDULE DISCREPANCIES

F.12.1 If there are discrepancies between the delivery schedules and/or fielding schedules in Section B and F of the contract, Section F

takes precedence.

F.13 ACCEPTANCE DATE FOR VEHICLES/KITS
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F.13.1 Unless specified below, the date of vehicle/kit acceptance shall be the last working day in a given month.

F.14 FIELDING SCHEDULE BRADLEY M2A3 and M3A3

F.14.1  Program Year One Fielding Schedule - 109 vehicles (96 M2A3 and 13 M3A3)

          Quantity   CLIN     Unit/Test                        Location          Hand-off Date        ______________________________________________________________________________________

          1 M2A3     1001     PEI                              PEI               Sep 02

          1 M2A3     1001     Facility Vehicle                 Santa Clara       Sep 02

          3 M2A3     1001     OMNET                            Ft. Hood          Oct 02

          6 M2A3     1001     OPNET Trainer Certification      Ft. Hood          Oct 02

          1 M2A3     1001     Ft. Greeley                      Alaska            Jul 03

         37 M2A3     1001     1/7 CAV                          Ft. Hood          Jan 03

          1 M3A3     1005     1/7 CAV                          Ft. Hood          Jan 03

          1 M2A3     1001     BDE/1 CAV                        Ft. Hood          Mar 03

          1 M2A3     1001     1/7 CAV                          Ft. Hood          Apr 03

          6 M2A3     1001     2/7 CAV                          Ft. Hood          May 03

         24 M2A3     1001     2/7 CAV                          York              May 03

         15 M2A3     1001     2/7 CAV                          York              Jun 03

         12 M3A3     1005     1/9 CAV                          York              Jan 04

F.14.2  Program Year Two Fielding Schedule - 142 vehicles (46 M2A3, 40 M3A3, 56 A3 BFIST)

          Quantity        CLIN              Unit/Test             Location            Hand-off Date          _________________________________________________________________________________________

          1 A3 BFIST      2005 & 2008       Yuma/Test             YPG, AZ             Oct 03

          1 A3 BFIST      2005 & 2008       Yuma/Test             YPG, AZ             Nov 03

          1 A3 BFIST      2005 & 2008       WSMR/Test             WSMR, NM            Nov 03

          1 A3 BFIST      2005 & 2008       Log Demo/OMNET        Ft. Hood            Feb 04

          3 A3 BFIST      2005 & 2008       OMNET                 Ft. Hood            Feb 04

          9 A3 BFIST      2005 & 2008       4 ID                  Ft. Hood            Feb 04

         13 A3 BFIST      2005 & 2008       4 ID                  Ft. Hood            May 04

         21 A3 BFIST      2005 & 2008       1 CD                  Ft. Hood            Sep 04

          6 A3 BFIST      2005 & 2008       1 CD                  Ft. Hood            Nov 04

          5 M2A3          2001              1/22 INF & 4 ID       Ft. Hood            Nov 03

          1 M2A3          2001              FPT                   APG                 Nov 03

         25 M2A3          2001              1/22/NF               Ft. Hood            Jan 04

          9 M2A3          2001              1/22/NF               Ft. Hood            Feb 04

          6 M2A3          2001              TRADOC                Ft. Benning         Apr 04

         31 M3A3          2005              1/9 CAV               Ft. Hood            Jan 04

          1 M3A3          2005              FPT                   YPG                 Jun 04

          8 M3A3          2005              TRADOC                Ft. Knox            May 04

F.14.3  Program Year Three Fielding Schedule - 138 vehicles (121 M2A3, 8 M3A3, 9 A3 BFIST)

          Quantity        CLIN            Unit/Test                 Location              Hand-off Date          _____________________________________________________________________________________________

           9 A3 BFIST     3005 & 3012      4 ID                     Ft. Carson            Jun 05

           1 M3A3         3005             EFPT                     TBD Ship              Mar 05

           7 M3A3         3005             TRADOC/Armor School      Ft. Knox              Jul 05

           6 M2A3         3001             OMNET                    4 ID Ft. Carson       Nov 04

           1 M2A3         3001             FPT                      TBD Ship              May 05

          45 M2A3         3001             1/121 NF 4 ID            Ft. Carson            Feb 05

           2 M2A3         3001             EFPT                     TBD Ship              Mar 05

          39 M2A3         3001             1/8/NF 4 ID              Ft. Carson            May 05

           5 M2A3         3001             TRADOC                   Ft. Knox              Jul 05

          23 M2A3         3001             TRADOC                   Ft. Benning           Jul 05

F.15 FIELDING SCHEDULE BRADLEY M2A2 ODS and M2 ODS
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F.15.1 Program Year One Fielding Schedule - 13 vehicles (13 M2A2 ODS)

Quantity  CLIN  Configuration      Customer           Location                     Hand-Off Date________________________________________________________________________________________________

        13 M2A2   1011  ODS                GA ARNG            Ft. Stewart, GA              30 August 2002

F.15.2 program Year two Fielding Schedule-33 vehicles (13M3A2 ODS, 20 M2A2 ODS)

QUANTITY        CLIN          CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

  13           2015AB            M3A2 ODS         GA ARNG            Ft. Stewart, GA       27 May 2004

  10           2015AA            M2A2 ODS         GA ARNG            Ft. Riley, KS         01 June 2004

QUANTITY                      CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

  10            2015AA           M2A2 ODS         Mississippi ARNG   Camp Shelby, MS        30 June 2004

F.15.3 Kit Deliveries will be specified on B page of the Contract and Exhibits B and C of the Modification P00032.

F.15.4  Program Year Three Fielding Schedule - 63 vehicles (37 M2A2 ODS, 26 M3A2 ODS)

Quantity          Configuration                Customer                   Unit/Test                  Hand-Off Date________          _____________                ________                   _________                  _____________

   5                 M2A2 ODS               Mississippi NG                 OMNET                    31 January 2005

  15                 M2A2 ODS               Mississippi NG                 OPNET                    28 February 2005

  15                 M2A2 ODS               Mississippi NG                 OPNET                    31 March 2005

  13                 M3A2 ODS               Mississippi NG                 OPNET                    30 April 2005

   2                 M2A2 ODS               Louisiana NG                   OMNET/OPNET              31 August 2005

  13                 M3A2 ODS               Louisiana NG                   OMNET/OPNET              31 August 2005

FPT vehicle needed by October 2004

F.15.5  The parties agree that in the event the Government requests to delay the vehicle fielding schedule hand-off dates from those

established in paragraph F.15.4, the Contractor shall be permitted to present vehicles for DD250 acceptance at the original contractual

fielding hand-off dates or at anytime prior to actual vehicle hand-off with the following exception:  presentation of a vehicle for

DD250 ahead of the revised hand-off date will be made only when the revised hand-off date shifts outside the quarter of the original

fielding hand-off date.  Delays in fielding meeting these conditions provide for presentation of the vehicles for DD250 acceptance may

occur either at the York manufacturing site or the hand-off destination or other mutually agreed upon location.  The Contractor shall

withhold $15,000 for deprocessing on the DD250 billing invoice until such time as deprocessing, in accordance with C.14 HANDOFF

REQUIREMENTS, has been completed to the satisfaction of the Government.  Once vehicle hand-off has been accomplished, the Contractor

shall be entitled to liquidate the outstanding balance of the vehicle unit price, deprocessing withheld amount and any outstanding

withheld amounts that have been cleared to the Government's satisfaction.  Delays in fieldings shall also result in a charge of $1,000

per month per vehicle for slippages greater than one month.  Although vehicles may be DD250'd earlier than the fielding date, the

Contractor remains liable for the vehicles until the fielding date.

F.16 ODS OPTIONS -35 vehicles

Quantity       Configuration        CLIN          Ship To                 DD250 Date          Hand-off Date________       _____________        ____          _______                 __________          _____________            _________

____

   5               M2A2            1015AB         Ft. Riley, KS           May 2003            31 October 2003

           8               M2A2            1015AB         Ft. Riley, KS           May 2003            07 November 2003

           8               M2A2            1015AB         Ft. Riley, KS           June 2003           07 November 2003

           4               M2A2            1015AB         Ft. Riley, KS           June 2003           16 December 2003

          10               M2A2            1015AB         Ft. Riley, KS           January 2004        29 January 2004

Withhold = $8,000/vehicle for deprocessing

Potential for DD250 at York or fielding site depending on parts availability.

F.17  ODS DIGITIZATION "A" KITS

F.17.1  All kits shall be delivered FOB Origin at a site identified by the Contractor.  Inspection and acceptance shall be origin.
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F.17.2  The Contractor may accelerate delivery of Kits only at no additional cost to the Government.

F.17.3  Required deliveries for Program Year One ODS Digitization "A" Kit requirements:

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1594     ODS-E          1026     29 each     March 2002

     57K1594     ODS-E          1026     29 each     June 2002

     57K1589     ODS Applique   1025     29 each     September 2002

     57K1589     ODS Applique   1025     29 each     December 2002

     57K1589     ODS Applique   1025     29 each     March 2003

     57K1589     ODS Applique   1025     29 each     June 2003

     57K1589     ODS Applique   1025      5 each     September 2003

F.17.4  If the Government exercises Special Provision H.61, "Option - Applique Kits" in its entirety, the following delivery schedule

shall apply.  If the Government exercises less than the full option quantity, the parties shall agree to a revised schedule, if any, at

time of option exercise.

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1588     M6             2027     18 each     31 May 2002

     57K1588     M6             2027     18 each     30 June 2002

     57K1587     MUA            2028      4 each     31 May 2002

     57K1587     MUA            2028      5 each     30 June 2002

F.18 DELIVERY SCHEDULE MLRS A0/MLRS A1 CARRIERS:

For purpose of this contract, the delivery schedule for MLRS Carriers shall mean the month the carrier is submitted to the Government

for inspection/acceptance and for DD 250 signature.

F.18.1  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR ONE

Calendar Year 2002 (CLIN 1021)

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC     TOTAL

QTY      0     0     0     0     0     3     3     3     3     3     3     1        19

F.18.2  DELIVERY SCHEDULE - MLRS (MINUS) CARRIER - PROGRAM YEAR ONE

Calendar Year 2002/2003 (CLIN 1022)

MONTH   DEC   JAN   FEB   MAR  APR   TOTAL

QTY      0     2     3     3    2     10

F.18.3  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR TWO

Calendar Year 2003 - 2004  (CLIN 2021AA)

        I--------------------------2003-------------------------------------I---2004--I

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC    JAN          TOTAL

QTY      0     0     0     3     3     3     2     3     3     3     3     2      1             26

F.19    PERIOD OF PERFORMANCE FOR REFURB OF TEST VEHICLES

F.19.1  Clin 1009 for Jul 02 through Jan 04

F.20  DELIVERY SCHEDULE FOR BRADLEY ADVANCED TRAINING SYSTEMS (BATS)

Calender Year 2003
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               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 2030

Fort Knox (5)                                          5

Fort Benning (6)                                                       6

               CY02   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 2031

Replenishment of FY99 Spares

Oct 2002 (Dyncorp)                                                                              1 Lot

               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 3030_________

Image Generators                                      2 IGs___________________________________________________________

CLIN 3031_________

BATS Spares Fort Knox                                 1 lot___________________________________________________________

F.20.1  UDLP shall deliver the spare IGs to the Fort Knox address specified in paragraph E.8.  This shipment will be consolidated with_______________________________________________________________________________________________________________________________________

the shipment of BATS trainers.______________________________

F.20.2  UDLP shall deliver the Lot of BATS spares to the Fort Knox address specified in paragraph E.8.  This shipment will be______________________________________________________________________________________________________________________________

consolidated with the shipment of BATS trainers.________________________________________________

F.20.3  UDLP shall perform the upgrade of the FY99 BATS-G as follows____________________________________________________________________

               CY03   Jan     Feb     Mar     Apr_________________________________________________

Fort Hood              5________________________

Fort Benning           4________________________

Fort Knox                      4________________________________

All cables and upgrade hardware for the BATS on CLIN 2030 will be delivered with the BATS units.________________________________________________________________________________________________

F.21 600 HP ENGINE INSTALLATION KIT

CLIN 3028AA

QUANTITY         DELIVERY DATE

1               30-JUN-2003

6               31-JUL-2003

6               30-AUG-2003

6               30-SEP-2003

5               31-OCT-2003

CLIN 3028AB

QUANTITY         DELIVERY DATE

7               APRIL 30, 2003

6               MAY   31, 2003

4               JUN   30, 2003

CLIN 3028AC -OPTION FOR QUNTITY OF 113

Deliveries will be determined at time of option excercise.

MODIFICATION P00040

BELOW DELVERY DATES RESPRESENTS THE DATES THE KITS WILL BE DD250 AT YORK.
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CLIN 3028AD

Revised by modification P00047

QUANTITY         DELIVERY DATE

6                31-JUL-2003

7                29-AUG-2003

8                30-SEP-2003

7                31-OCT-2003

5                28-NOV-2003

5                31-DEC-2003

6                30-JAN-2004

7                27-FEB-2004

7                31-MAR-2004

7                30-APR-2004

7                28-MAY-2004

6                30-JUN-2004

CLIN 3028AE

QUANTITY         DELIVERY DATE

1                29-OCT-2003

6                28-NOV-2003

6                31-DEC-2003

6                30-JAN-2004

6                27-FEB-2004

6                31-MAR-2004

3                30-APR-2004

CLIN 3010 Delivery Requirement:

The 146 remanufactured 600 HP engines shall be delivered 31 Dec 05.  Early delivery is acceptable.

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

G.1  ADMINISTRATION OF FAR 52.232.32, PERFORMANCE-BASED PAYMENTS (MAY 1997)

G.1.1  As required by FAR 52.232-32, Performance-Based Payments (May 1997), the following information is provided concerning the

establishment and administration of performance-based payments.

(a)  Attachment 9  is added to this contract and provides the amounts to be paid upon successful performance on the corresponding

events.

G.1.2  These events have been established on a delivery item basis.  The above schedules allocate the payments associated with each

event performed, per contract.  The events within each schedule are consecutive and are not to be paid out of sequence.

G.1.3  Personnel from the cognizant DCMC office will verify successful performance through inspection and/or review of event documents

prior to concurring that the event has been successfully performed.

(b)  In addition to the requirements of FAR 52.232-32, the form and manner of Contractor requests for payment shall comprise:

Identification of any event that has been successfully performed for which payment is  being requested. UDLP, GSD certification, as it

applies, stating that an event has been successfully performed, signed by an authorized UDLP GSD official and concurred by the

Administrative Contracting Officer. The original copy of the commercial payment request with item (2) above will be submitted to DFAS.

The Contractor shall NOT use the SF 1443, Progress Payment Request form, for its performance-based payment requests. A segregation of

the amount to be paid by ACRN:  There shall only be one payment request per month for all events.  The segregation of the amounts to be

paid by ACRN shall be an attachment to the payment request, as coordinated by the Administrative Contracting Officer.

(c)  "Contracting Officer" as used in FAR 52.232-32 is the cognizant Administrative Contracting Officer (ACO) at DCMC.  UDLP GSD shall

not submit payment requests directly to DFAS.

(d)  The liquidation rate applicable to the schedules of Attachment 9 of this contract will be the percent of the contract price (90.0%)

that was previously paid under the performance-based milestone payments.  FAR 52.232-32 and the information provided in this Section G

clause in no way limit the Government's rights pursuant to the "Inspection of Supplies-Fixed Price" and "Correction of Deficiencies"

clauses of this contract.

(e)  The Contractor shall maintain the following records and controls for administration of FAR 52.232-32: Copies of all United

Defense, L.P. certifications stating that an event has been successfully performed. Copies of all commercial payment requests

submitted and records of actual payments received. Any other records and controls as may be required for the proper administration

of PBP under this contract.

(f)  The Government and the Contractor acknowledge the potential need to reevaluate the existing milestone plan that supports the

Contractor performance-based payment monthly request.  Therefore, the two parties agree to perform a reevaluation of the contractually

established milestone schedule when either party feels it is appropriate to do so, in order to validate the accuracy of the milestone

schedule.  If it is agreed that there appears to be a deficiency in the accuracy of the contractually established milestone plan, as a

result of this reevaluation, then the Government and the Contractor agree to reopen negotiations to establish an accurate milestone

schedule.

G.2  INTERIM INVOICE PROCEDURE

G.2. 1 When authorized by the Defense Contract Audit Agency (DCAA) in accordance with DFARS 242.803(b)(I)(c), the contractor may submit

interim vouchers directly to the paying offices.  Such authorization does not extend to the first and final vouchers.  The contractor

will continue to submit first and final vouchers to the following DCAA office:  DCAA, Pennsylvania Branch Office, 700 America Avenue,

Suite 100,  King of Prussia,  PA  19406-4031.  A copy of all final vouchers will be sent to the ACO.

G.2.2 Upon written notification to the contractor, DCAA may rescind the direct submission authority.  Upon receipt of the written notice

to rescind the direct submission authority, the contractor will immediately begin to submit public vouchers for the affected contracts

to DCAA.

G.3  RESERVED

G.4  PAYMENT FOR REQUIREMENTS - SEPARATE FROM PERFORMANCE BASED PAYMENTS

G.4.1.  The contractor shall bill and the Government shall pay, upon the award of contract Modification P00073, for the ASL Combat

Spares listed in Exhibit H, CLIN 3015AA.  The total billing for this CLIn shall be $312,972.67.  The ACO will approve the invoice

evidenced by signature.  This billing will be separate from the performance based payment billings and shall be paid, without supporting

documentation for the purposes of verification, at 100% of the invoice amount.
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G.5  PAYMENT INSTRUCTIONS FOR MULTIPLE ACCOUNTING CLASSIFICATIONS CITATIONS

G.5.1 CLIN 1008AA is established as an informational (non-deliverable) Sub Line item to provide for payment for CLIN 2001AA from an

additional ACRN. Payment for each deliverable under CLIN 2001AA (FY02 A3s) shall be made as follows:

                 CLIN 2001AA Disburse in order shown: ACRN AA up to $5,656,000.00 then ACRN AF.

G.5.2 CLINs 1008AB and 1008AC are established as informational (non-deliverable) Sub Line items to provide for payment for CLINs 3001AA

and 3005AA for ACRN AS.  Payment for each deliverable under CLINs 3001AA and 3005AA (FY03 A3s) shall be made as follows:

     CLIN 3001AA  Disburse in order shown:  ACRN AA up to $1,406,996, then ACRN AF up to $679,955, then ACRN AS.

     CLIN 3005AA  Disburse in order shown:  ACRN AA up to $4,140,657, then ACRN AF up to $2,001,045, then ACRN AS.

                                               *** END OF NARRATIVE G 001 ***

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

3008AA  723072OV72             AS       2        $       3,930,000.00  $       1,834,980.50            $       5,764,980.50

        31102897002                   3ZGBOD

        A13P300272OD

3013AA  723093OV72             AS       2        $               0.00  $      15,565,447.35            $      15,565,447.35

        31102897002                   3ZGBOD

        A13P300272OD

3014AA  723094OV72             AS       2        $               0.00  $      15,208,478.22            $      15,208,478.22

        31102897002                   3ZGBOD

        A13P300272OD

3015AA  723SPR0372             AW       2        $               0.00  $         312,972.67            $         312,972.67

        33104540047                   3ZGB47

        A13P30477247

                                                                           _________________

                                                         NET CHANGE    $      32,921,878.74

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AS        21   32033000035R5R03P31102831E9  S20113                W56HZV           $      32,608,906.07

Army                 AW        21   32033000035R5R03P33104531E9  S20113                W56HZV           $         312,972.67                                                                                                          __________________

                                                                                          NET CHANGE    $      32,921,878.74

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     780,026,565.54              $      32,921,878.74              $     812,948,444.28

 39 63

DAAE07-01-C-M016 P00073

UNITED DEFENSE, L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

***

H.24 to H.29  RESERVED

H.30 WARRANTY OF WEAPON SYSTEMS - MLRS CARRIERS ONLY

H.30.1 The following provision is applicable to the MLRS carriers under this contract.

H.30.2 Definitions:

H.30.2.1 Acceptance--is execution by an authorized Government representative of a DD form 250 and means the act by which the Government

assumes for itself, or as an agent of another, ownership of the identified supplies or recognizes completion of partial or total

performance specified in the Contract.

H.30.2.2 Supplies--are the end item vehicles and each component thereof furnished by the Contractor under this contract.  The work does

not include data or software.

H.30.2.3 Failure--is any condition or characteristics in any supplies furnished under the contract that is not in compliance with the

requirements of the Contract to the extent that the supplies do not perform as prescribed in the appropriate -10, -20 and/or -34

technical manuals in effect on the date of this Contract and as may be amended by technical bulletins and flash bulletins.

H.30.2.4  Performance Requirements--is defined as operation of the vehicles warranted hereunder for the period of the warranty in

accordance with the vehicle Performance Specification released for the production contract.  No contract modification which changes the

detail design and affects the performance requirements of the vehicles as reflected in the contract Performance Specification shall be

put in place under the contract as a requirement until proven out with appropriate testing to assure that such change will not adversely

impact vehicle performance requirements to levels demonstrated and accepted by the government during testing.

H.30.2.5  Design and Manufacturing Requirements--are defined as those structural and engineering plans and manufacturing particulars,

including  precise measurements, tolerance, materials and finished product test for the system being produced as applicable to vehicles

deliverable under the contract.

H.30.2.6 Warranted Design Item--is defined as an item introduced into the baseline configuration by a change developed by the contractor

to design and manufacturing requirements embodied in an executed change order(s) to the baseline configuration as set forth in C.60 of

the contract.

H.30.2.7 Redesign--is defined as the remedy applicable to correct defective warranted design items when workmanship and material and

design and manufacturing noncomformance have been eliminated as the cause of failure or defect.

H.30.2.8 System Defect--is a classification of failure of the same component which occur, or may occur, over the period of the warranty

with a frequency, pattern, or sameness to indicate a logical regularity or occurrence which exceeds twice the expected rate of failure

as set forth in the Vehicle Master Provisioning Record that requires multiple vehicle or fleet-wide corrective action.

H.30.3 Coverage:

H.30.3.1 Notwithstanding inspection and acceptance by the Government of supplies under this contract or any clause of this contract

concerning the conclusiveness thereof, the contractor warrants for the periods set forth herein that all supplies provided under this

contract:

a) will be free from all defects in material and workmanship that would cause the warranted items to fail to meet the

requirements of this contract; and

b) will conform to the design and manufacturing requirements set forth in Section C of this contract; and

c) will meet the performance requirements.

d) The above warranties are applicable to supplies furnished hereunder.

H.30.4 Contractor Liability

H.30.4.1 The Contractor shall be liable for the  costs of correction of all defects resulting from breach of any of the  three
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warranties listed in paragraph H.30.3.1, above, up to and including vehicle handoff to the user. Such costs incldue vehicle disassembly

and removal of defective components, replacement components, installation of replacement components and vehicle reassembly.  Should the

Government require the Contractor to correct or partially correct a defect, the Contractor shall correct the defect at either the

Contractor's plant or at the location of the defective supplies.  If defective supplies are returned to the Contractor's plant for

correction, the Contractor shall bear the transporation costs to its plant and return to the Government.  The Government shall provide

reasonable evidence in support of each claim of defect including parts, where necessary to establish the nature of the defect at

Government expense.

H.30.4.2 After vehicle handoff to the user, and in the event the Government determines that a systemic defect exists in the supplies

delivered under this contract, and such defect is determined to be the result of a breach of any of the three warranties in paragraph

H.30.3 above, then the Contractor shall be liable for the cost of correction of such systemic defect.  Such costs include vehicle

disassembly and removal of defective components, replacement components, installation of replacement components and vehicle reassembly.

Should the Government require the Contractor to correct or partially correct a defect, the Contractor shall correct the defect at either

the Contracor's plant or at the location of the defective supplies.  If defective supplies are returned to the Contractor's plant for

correction, the Contractor shall provide reasonable evidence in support of each claim of systemic defect including parts, where

necessary to establish the nature of the defect, at Government expense.

H.30.4.3 In addition to the remedy set forth in paragraph H.30.3 above, if such a systemic defect(s) exists in a warranted design item

and workmanship and material design and manufacturing noncomformance have been eliminated as the cause of such defect, the contractor

shall be liable for redesign of such defective item, including any testing required to validate/qualify the proposed redesign, plus any

other effort normally associated with an ECP, provide the redesigned item for vehicles delivered with the defective item, and

incorporation of the redesign item into remaining vehicles to be manufacturred under this contract, at no increase in cost to the

Government.

H.30.5 Redesign and Testing

H.30.5.1 The Contractor's responsibility for warranted design items delivered under this contract shall continue for an eighteen (18)

month period following delivery to first end item user.

H.30.5.2 To the extent correction will require redesign, the Contractor shall submit to the Contracting Officer a written redesign plan

within 45 days, or such other period as may be mutually agreeable, after receipt of the contracting Officer's notice.  The Contracting

Officer shall within 30 days after receipt of the Contractor's redesign plan either accept or reject the plan.  If the Government

accepts the plan, the Contractor will proceed with the redesign effort at the Contractor's expense.  If the Contractor's recommended

redesign is determined to be inadequate, the Contractor shall be informed of the extent of the inadequacies and shall submit a revised

recommendation within 30 days after receipt of such information.

H.30.5.3 If the contractor's initial and/or revised recommended redesign can be demonstrated to correct the systemic defect, but the

Government directs an alternative redesign be implemented, the Contractor shall be entitled to an equitable adjustment for any increased

cost to the Contractor caused by implementing the Government's redesign over the cost of implementing the Contractor's proposed

redesign, and the Contractor shall have no warranty obligation with respect to the Government's directed redesign.

H.30.5.4 Where the tests for a warranted design item are not satisfactorily completed until after incorporation of the ECP into the

contract, warranty coverage shall commence when such items are initially incorporated into the vehicles, except that when the item

configuration (design) has been further changed as a result of test and evaluation findings, warranty coverage shall commence when the

item conforming to the configuration that satisfactorily completed the tests is initially incorporated into the vehicles.

H.30.6 Notice

H.30.6.1 Within 60 days from the discovery of defective parts during the failure free period of the warranty, the Government shall

provide written notice to the Contractor by means of a DA form 2407 or DA form 5504 of the failure of supplies to conform to the

Contractor's warranties and the remedy elected.  Such notice shall include a claim for reimbursement of labor calculated by utilizing

the time estimates to repair found in the Maintenance Allocation Chart, times a Government labor rate and parts based on Government

costs.  However, Government failure to provide written notice within the 60 days period shall not form a basis for the Contractor to

refuse to honor its warranty obligation.

H.30.6.2 Any claim for correction of a systemic defect including redesign shall be invoked by the Contracting Officer giving notice to

the Contractor within 45 days after the conditions defining systemic defect as set forth above, have been adequately demonstrated to the

Contracting Officer.  Such claim shall be  in writing and shall cite the basis for such determination and any required corrective

action.  The contractor shall have no liability under  this warranty unless such notice is received within 45 days after completion of

the applicable warranty period for systemic defects relating to workmanship and material, design and manufacturing requirements,

performance requirements of the warranted design items.

H.30.7 Period

H.30.7.1 Except for the extended periods provided herein for warranted design items, the basic vehicle warranty shall extend from the
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date of acceptance of each vehicle to the end of the 15th month after the date of acceptance or 6 months after deprocessing of FMS

customers, whichever is longer.

H.30.8  Field Maintenance Responsibility and Liability

H.30.8.1 Maintenance performed by US Government personnel in accordance with published maintenance procedures, shall not void any

coverage under this warranty and shall be at US Government expense, including parts and labor.

H.30.8.2 Use by US Government of MIL-SPEC parts shall not void the warranty unless it can be determined that failure is caused thereby.

H.30.9 Rights and Equitable Adjustment

H.30.9.1 If upon determination of warranty claim the US Government elects to repair the warranted items at Government expense, or if the

US Government elects not to require redesign, repair or replacement of defective or non-conforming warranted supplies to which it is

otherwise entitled at contractor expense under this warranty, the US Government shall be entitled to an equitable adjustment.  The

amount of the equitable adjustment for repair/replacment of warranted supplies shall be the lower of the replacment cost or the agreed

upon estimated repair cost to the Contractor.  The replacement cost shall be the amount originally charged to the Government in the

Contractor's bill of material for the defective supplies.

H.30.10 Exclusions

H.30.10.1 The provisions of this warranty will not apply to any warranted supplies if failure has been caused by:

a) Improper installation or maintenance by US or FMS Government.

b) Operation contrary to the Technical Manuals design operating parameter, or other written instructions provided to and

approved by the Government in such a way to be a principal cause of the failure.

c) Repair or alteration by the Government in such a way as to induce a failure.

d) Misuse, neglect or accident on the part of the Government personnel.

e) Combat damage.

f) Foreign object damage.

g) Failure caused by acts of God, subversion, riots, vandalism, or sabotage, or fire or explosion induced by or originating

from sources external to the warranted items.

h) Damage attributable to improper packaging, packing, crating, handling or storage by the US or FMS Governments or their

agents to the extent of such damage.

H.30.11 Disclaimers and Limitiations

H.30.11.1 Disputes arising under this Contract shall be resolved in accordance with the clause of this contract entitled "Disputes".

H.30.11.2 This warranty is the only warranty applicable to the MLRS carriers delivered hereunder and specifically excludes liability for

loss, damage or injury to third parties, and any and all consequential damage.  All implied warranties and warranties of fitness for

particular purpose are excluded from any obligation under this contract.

H.30.11.3  With respect to Government furnished property, the Contractor's warranty including its warranty with respect to redesign

shall extend only to proper installation so as not to degrade its performance and/or reliability, unless the Contractor is required to

perform modification or authorized repair on such Government furnished property, in which case the Contractor's warranty shall extend to

such modification or authorized repair.

H.30.11.4 This warranty in non-transferable to other DOD agencies and is to the benefit of US or FMS Governments and not to third

parties.

H.30.11.5 The rights and remedies of the Government provided in this clause:

a) shall not be affected in any way by any items and conditions of this Contract concerning the conclusiveness of inspection

and acceptance.

b) Are in addition to, and do not limit, any rights afforded the Government by any other clause of this contract, including,

but not limited to, initial acceptance test criteria.
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c) The contractor shall not be liable for warranty claims if it is determined that the failed part(s) was/were provided by any

source other than the Contractor.

d) The Contractor shall be entitled to an equitable adjustment in the contract price where no failure is determined to have

occurred and the warranty claim was asserted without reasonable cause.

e) The provisions of this warranty do not apply to consumables, lubricants, or other items normally replaced as part of

scheduled maintenance, tuneups, calibrations, or other adjustments, or normal wear and tear.

H.30.12  The Government reserves the right to delete this clause H.30 unilaterally prior to DD 250 sign-off.  If the Government

exercises this right, the per vehicle prices of MLRS carriers under CLINs 1021 and 1022 shall be reduced by $5,500 per carrier.

H.31 LIMITATION OF PRICE AND CONTRACTOR OBLIGATION

H.31.1  Funds available for performance of the effort of this contract are the funds obligated in Section G of the contract.  The funds

are further described at Paragraph H.32 titled "Multiyear Contract Funding and Program Year Call Ups", below.  The amount of funds

available at award is not considered sufficient for the  performance for any program year other than the First Program Year. When

additional funds are available for the full requirements of the next succeeding Program Year, the Contracting Officer shall, not later

than the date specified in Paragraph H.32 (unless a later date is agreed to), notify the Contractor in writing.  The Contracting Officer

shall also modify the amount of funds described in paragraph H.32 below, as available for contract performance.  This procedure shall

apply for each successive Program Year.

H.31.2 The Government is not obligated to United Defense for any amount over that described in the Schedule (see H.32) as available for

contract performance.

H.31.3 The Contractor may incur labor, material, and other associated recurring costs to satisfy requirements of any program year under

this contract, provided that the costs are:

(1) reasonable, allocable, and allowable;

(2) properly incurred under the contract; and

(3)  either fully funded or funded with advance procurement funds (EOQ funding) consistent with the special contract

provisions entitled "Multiyear Contract Funding and Program Year Callups" and "Cancellation Under Multiyear Contracts".

H.31.4 If this contract is terminated under the "Termination for Convenience of the Government" clause, "total contract price" in that

clause means the amount available for performance of this contract, as specified in Paragaraph H.31.1 above, plus the amount established

as the cancellation ceiling.  "Work under the contract" in that clause, means the work under program year requirements for which funds

have been made available.  If the contract is terminated for default, the Government's right under this contract shall apply to the

entire multiyear requirements.

H.31.5 Notification to the Contractor of an increase or decrease in the funds available for performance of this contract under another

clause (i.e., an "Option" or "Changes" clause) shall not constitute the notification contemplated by Paragraph H.31.1, above.

H.32 MULTIYEAR CONTRACT FUNDING AND PROGRAM YEAR CALL UPS

H.32.1  FUNDS:  Funds available for performance of this contract are the funds obligated in Section G. Funds available for performance

by program year are set forth below.  Additionally, for the purpose of the special provision of this contract entitled "Limitation of

Price and Contractor Obligations", the Contracting Officer shall notify the Contractor in writing (contract modification) of the

availability of funds for the full requirements of succeeding program years:

    FUNDING

a) First Program Year:              $258,580.711.76

b) Second Program Year:             $274,420,261.00

c) Third Program Year:              $209,121,190.00

d) Egypt MLRS                       $ 23,417,971.98

TOTAL                               $765,540,134.74

H.32.2  ECONOMIC ORDERING QUANTITY:  The amount of funds which are set forth above at the time of award is not sufficient for
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performance of the Second or Third Program Year requirements. Funds are presently available as shown below for advance acquisition of

material in Economic Order Quantities (EOQ).

H.32.2.1  Funding for advance acquisition of material in Economic Order Quantities (EOQ) for Program Year Two in the amount of

$5,656,000 is available and will be provided upon execution of this contract. The Contractor is authorized to initiate such advance

acquisition of material in EOQs as authorized by this contract.  This funding constitutes the Governemnt's termination liability until

such time as the remainder of Program Year Two is either fully funded or cancelled.

H.32.2.2  Funding for advance acquisition of material in Economic Order Quantities (EOQ) for Program Year Three in the amount of

$8,228,653 is available and will be  provided upon execution of this contract.  The Contractor is authorized to initiate such advance

acquisition of material in EOQs as authorized by this contract.  This funding constitutes the Government's termination liability until

such time as the remainder of Program Year Three is either fully funded or cancelled.

H.32.3  PROGRAM YEAR TWO CALLUP:  If the Second Program Year is not cancelled, and unless a later period is agreed upon by the parties,

the Contracting Officer shall notify the Contractor in writing of an increase in the amount set forth in Paragraph H.32.1 for

performance of the requirements for the Second Program Year.  The Government shall have the right to unilaterally call up the Second

Program Year requirements. Program Year Two call up shall consist of one hundred forty-two (142) A3 configured vehicles (forty-four (44)

M2A3s and ninety-eight (98) M3A3s) and the cost reimbursement CLIN for test vehicle refurbishment as identified by the below CLINS.

                                    FIXED PRICE REDETERMINABLE

CLIN 2001    44 each M2A3           $67,037,739.00

CLIN 2005    98 each M3A3           $146,111,455.00

                                    COST PLUS FIXED FEE

                                    COST              FIXED FEE      COST PLUS FIXED FEE                                    ____              _________      ___________________

CLIN 2009    Test Refurbishment     $419,651.00       $35,669.00     $455,320.00

H.32.4  Program Year Three Callup:  If the Third Program Year is not cancelled, and unless a later period is agreed upon by the parties,

the Contracting Officer shall notify the Contractor in writing of an increase in the amount set forth in Paragraph H.32.1 for

performance of the requirements for the Third Program Year.  The Government shall have the right to unilaterally call up the Third

Program Year requirments.  Program Year Three call up shall consist of one hundred thirty-eight (138) A3 configured vehicles (thirty-

five (35) M2A3s and one hundred and three (103)M3A3s) and the cost reimbursement CLIN for test vehicle refurbishment as identified by

the below CLINS.

                                    FIXED PRICE REDETERMINABLE

CLIN 3001    35 each M2A3           $ 53,517,685.00

CLIN 3005   103 each M3A3           $152,020,500.00

                                    COST PLUS FIXED FEE

                                    COST              FIXED FEE      COST PLUS FIXED FEE                                    ____              _________      ___________________

CLIN 3009   Test Refurbishment      $221,142.00       $18,797.00     $239,939.00

H.33 CANCELLATION UNDER MULTIYEAR CONTRACTS

H.33.1 "Cancellation," as used in this clause, means that the Government is cancelling requirements for all supplies or services in

program years subsequent to that in which notice of cancellation is provided.  Cancellation shall occur by the date or within the time

period specified in the Schedule, unless a later date is agreed to, if the Contracting Officer--

(1) Notifies the Contractor that funds are not available for contract performance for any subsequent program year; or

(2) Fails to notify the Contractor that funds are available for performance of the succeeding program year requirement.

H.33.2 Except for cancellation under this clause or termination under the Default clause, any reduction by the Contracting Officer in

the requirements of this contract shall be considered a termination under the termination for convenience of the Government clause.

H.33.3 If cancellation under this clause occurs, the Contractor will be paid a cancellation charge not over the cancellation ceiling

specified in the Schedule as applicable at the time of cancellation.

H.33.4 The cancellation charge will cover only --

(1) Costs--
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(i) Incurred by the Contractor and / or subcontractors;

(ii) Reasonably necessary for performance of the contract; and

(iii) That would have been equitably amortized over the entire multi-year contract period but, because of the cancellation, are

not so amortized; and

(2) A reasonable profit or fee on the costs.

H.33.5 The cancellation charge shall be computed and the claim made for it as if the claim were being made under the Termination for

Convenience of the Government clause of this contract.  The Contractor shall submit the claim promptly but no later than one (1) year

from the date--

(1) of notification of nonavailability of funds;

(2) Specified in the Schedule by which notification of the availability of additional funds for the next succeeding program

year is required to be issued, whichever is earlier, unless extensions in writing are granted by the Contracting Officer.

H.33.6 The Contractor's claim may include--

(1) Reasonable nonrecurring costs (see FAR Subpart 17) which are applicable to and normally would have been amortized in all

supplies or services which are multi-year requirements;

(2) Allocable portions of the costs of facilities acquired or established for the conduct of the work, to the extent that it is

impracticable for the contractor to use the facilities in its commercial work, and if the costs are not charged to the contract through

overhead or otherwise depreciated;

(3) Costs incurred for the assembly, training, and transporation to and from the job site of a specialized work force; and

(4) Costs not amortized soley because the cancellation had precluded anticipated benefits of Contractor or subcontractor

learning.

H.33.7 The claim shall not include--

        (1) Labor, material, or other expenses incurred by the contractor or subcontractors for performance of the cancelled work;

(2) Any cost already paid to the Contractor; and

(3) Anticipated profit or unearned fee on the canceled work

H.33.8 This contract includes an Option(s) clause with the period for exercising the option limited to the date in the contract for

notification that funds are available for the next succeeding program year.   If so, the Contractor agrees not to include in option

quantities any costs of a startup or nonrecurring nature that have been fully set forth in the contract.  The Contractor further agrees

that the option quantities will reflect only those recurring costs and a reasonable profit or fee necessary to furnish the additional

option quantities.

H.33.9 Quantities added to the original contract through the Option clause of this contract shall be included in the quantity canceled

for the purpose of computing allowable cancellation charges.

H.34 M2A3/M3A3 CANCELLATION CEILINGS

H.34.1 Cancellation shall occur if the Contracting Officer fails to notify the Contractor by the respective dates below.  Cancellation

ceilings for program year 2 and program year 3 of the multi-year are provided below.  Pursuant to FAR 52.217-2 the amounts represent the

maximum amount the Government may be liable for under said clause in the event any program year(s) are cancelled. All option CLINs are

excluded from the cancellation ceiling.

Cancellation ceiling for program year two through three is $19,994,498       30 March 2002

Cancellation ceiling for program year three is $18,954,529                   31 March 2003

H.35    PERFORMANCE-BASED PAYMENTS       52.232-32       May 1997
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H.35.1  Performance-Based Payments

(a) Amount of payments and limitations on payments. Subject to such other limitations and conditions as are specified in

this contract and this clause, the amount of payments and limitations on payments shall be specified in the contract's description of

the basis for payment.

(b) Contractor request for performance-based payments. The Contractor may submit requests for payment of performance-based

payments not more frequently than monthly, in a form and manner acceptable to the Contracting Officer.  Unless otherwise authorized by

the Contracting Officer, all performance-based payments in any period for which payment is being requested shall be included in a single

request, appropriately itemized and totaled.  The Contractor's request shall contain the information and certification detailed in

paragraphs(1) and (m) of this clause.

(c) Approval and payment of requests.

(1)  The Contractor shall not be entitled to payment of a request for performance-based payment prior to successful

accomplishment of the event or performance criterion for which payment is requested.  The Contracting Officer shall determine whether

the event or performance criterion for which payment is requested has been successfully accomplished in accordance with the terms of the

contract.  The Contracting Officer may, at any time, require the Contractor to substantiate the successful performance of any event or

performance criterion which has been or is represented as being payable.

(2)  A payment under this performance-based payment clause is a contract financing payment under the Prompt Payment clause of

this contract, and approved requests shall be paid in accordance with the prompt payment period and provisions specified for contract

financing payments by that clause.  However, if the Contracting Officer requires substantiation as provided in paragraph (c)(1) of this

clause, or inquiries into the status of an event or performance criterion, or into any of the conditions listed in paragraph (e) of this

clause, or into the Contractor certification, payment is not required, and the prompt payment period shall not begin until the

Contracting Officer approves the request.

(3) The approval by the Contracting Officer of a request for performance-based payment does not constitute an acceptance by the

Government and does not excuse the Contractor from performance of obligations under this contract.

(d) Liquidation of performance-based payments.

(1)  Performance-based finance amounts paid prior to payment for delivery of an item shall be liquidated by deducting a

percentage or a designated dollar amount from the delivery payment.  If the performance-based finance payments are on a delivery item

basis, the liquidation amount for each such line item shall be the percent of that delivery item price that was previously paid under

performance-based finance payments or the designated dollar amount.  If the performance-based finance payments are on a whole contract

basis, liquidation shall be by either predesignated liquidation amounts or a liquidation percentage.

(2)  If at any time the amount of payments under this contract exceeds any limitation in this contract, the Contractor shall

repay to the Government the excess.  Unless otherwise determined by the Contracting Officer, such excess shall be credited as a

reduction in the unliquidated performance-based payment balance(s), after adjustment of invoice payments and balances for any

retroactive price adjustments.

(e) Reduction or suspension of performance-based payments.  The Contracting Officer may reduce or suspend performance-

based payments, liquidate performance-based payments by deduction from any payment under the contract, or take a combination of these

actions after finding upon substantial evidence any of the following conditions:

(1) The Contractor failed to comply with any material requirement of this contract(which includes paragraphs (h) and (i) of

this clause).

(2) Performance of this contract is endangered by the Contractor's(i)Failure to make progress; or (ii) unsatisfactory financial

condition.

(3)  The Contractor is delinquent in payment of any subcontractor or supplier under this contract in the ordinary course of

business.

(f) Title.

(1)  Title to the property described in this paragraph (f) shall vest in the Government. Vestiture shall be immediately upon

the date of the first performance-based payment under this contract, for property acquired or produced before that date. Otherwise,

vestiture shall occur when the property is or should have been allocable or properly chargeable to this contract.

(2)  Property.  As used in this clause, includes all of the following described items acquired or produced by the Contractor

that are or should be allocable or properly chargeable to this contract under sound and generally accepted accounting principles and

practices: (i) Parts, materials, inventories, and work in process; (ii)special tooling and special test equipment to which the
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Government is to acquire title under any other clause of this contract; (iii) nondurable (i.e., nonmartial) tools, jigs, dies, fixtures,

molds, patterns, taps, gauges, test equipment and other similar manufacturing aids, title to which would not be obtained as special

tooling under subparagraph (f)(2)(ii) of this clause; and (iv)  Drawings and technical data, to the extent the Contractor or

subcontractors are required to deliver them to the Government by other clauses of this contract.

(3) Although title to property is in the Government under this clause, other applicable clauses of this contract (e.g., the

termination or special tooling clauses) shall determine the handling and disposition of the property.

(4)  The Contractor may sell any scrap resulting from production under this contract, without requesting the Contracting

Officer's approval, provided that any significant reduction in the value of the property to which the Government has title under this

clause is reported in writing to the Contracting Officer.

(5)  In order to acquire for its own use or dispose of property to which title is vested in the Government under this clause,

the Contractor must obtain the Contracting Officer's advance approval of the action and the terms.  If approved, the basis for payment

(the events or performance criteria) to which the property is related shall be deemed to be not in compliance with the terms of the

contract and not payable (if the property is part of or needed for performance), and the Contractor shall refund the related performance-

based payments in accordance with paragraph (d) of this clause.

(6)  When the Contractor completes all of the obligations under this contract, including liquidation of all performance-based

payments, title shall vest in the Contractor for all property (or the proceeds thereof) not (i)   Delivered to, and accepted by, the

Government under this contract; or (ii)  Incorporated in supplies delivered to, and accepted by, the Government under this contract and

to which title is vested in the Government under this clause.

(7)  The terms of this contract concerning liability for Government-furnished property shall not apply to property to which the

Government acquired title solely under this clause.

 (g) Risk of loss.  Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for

property, the title to which vests in the Government under this clause, except to the extent the Government expressly assumes the risk.

If any property is damaged, lost, stolen, or destroyed, the basis of payment  (the events or performance criteria) to which the property

is related shall be deemed to be not in compliance with the terms of the contract and not payable (if the property is part of or needed

for performance), and the Contractor shall refund the related performance-based payments in accordance with paragraph (d) of this

clause.

(h) Records and controls.  The Contractor shall maintain records and controls adequate for administration of this clause.

The Contractor shall have no entitlement to performance-based payments during any time the Contractor's records or controls are

determined by the Contracting Officer to be inadequate for administration of this clause.

(i) Reports and Government access.  The Contractor shall promptly furnish reports, certificates, financial statements, and

other pertinent information requested by the Contracting Officer for the administration of this clause and to determine that an event or

other criterion prompting a financing payment has been successfully accomplished.  The Contractor shall give the Government reasonable

opportunity to examine and verify the Contractors records and to examine and verify the Contractor's performance of this contract for

administration of this clause.

(j) Special terms regarding default.  If this contract is terminated under the Default clause:

(1)  the Contractor shall, on demand, repay to the Government the amount of unliquidated performance-based payments, and

(2)  title shall vest in the Contractor, on full liquidation of all performance-based payments, for all property for which the

Government elects not to require delivery under the Default clause of this contract.  The Government shall be liable for no payment

except as provided by the Default clause.

(k) Reservation of rights.

(1)  No payment or vesting of title under this clause shall (i)excuse the Contractor from performance of obligations under this

contract; or (ii) constitute a waiver of any of the rights or remedies of the parties under the contract.

(2)  The Government's rights and remedies under this clause (i) shall not be exclusive, but rather shall be in addition to any

other rights and remedies provided by law or this contract; and shall not be affected by delayed, partial, or omitted exercise of any

right, remedy, power, or privilege, nor shall such exercise or any single exercise preclude or impair any further exercise under this

clause or the exercise of any other right, power, or privilege of the Government.

(l) Content of Contractor's request for performance-based payment.  The Contractor's request for performance-based payment

shall contain the following:

(1)  The name and address of the Contractor;
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(2)  The date of the request for performance-based payment;

(3)  The contract number and/or other identifier of the contract or order under which the request is made;

(4)  Such information and documentation as is required by the contracts description of the basis for payment; and

(5)  A certification by a Contractor official authorized to bind the Contractor, as specified in paragraph (m) of this clause.

(m) Content of Contractors certification.   As required in paragraph (1)(5) of this clause, the Contractor shall make the

following certification in each request for performance-based payment:

I certify to the best of my knowledge and belief that-

(1)  This request for performance-based payment is true and correct; this request (and attachments) has been prepared from the

books and records of the Contractor, in accordance with the contract and the instructions of the Contracting Officer;

(2)  (Except as reported in writing on ___________), all payments to subcontractors and suppliers under this contract have been

paid, or will be paid, currently, when due in the ordinary course of business;

(3)  There are no encumbrances (except as reported in writing on __________) against the property acquired or produced for, and

allocated or properly chargeable to, the contract which would affect or impair the Government's title;

(4)  There has been no materially adverse change in the financial condition of the Contractor since the submission by the

Contractor to the Government of the most recent written information dated _____________; and

(5)  After the making of this requested performance-based payment, the amount of all payments for each deliverable item for

which performance-based payments have been requested will not exceed any limitation in the contract, and the amount of all payments

under the contract will not exceed any limitation in the contract.

H.36  ESSENTIALITY/MATERIALITY OF DELIVERY SCHEDULE

H.36.1  For purposes of the Performance Based Payments clause (See provision H.35, above) it is agreed and understood that the vehicle

fielding and data delivery schedules is a material requirement of this contract.  The Government may reduce or suspend payments in the

event the Contractor becomes delinquent in deliveries or where it is evident that delivery will not be timely because of the Contractors

failure to make progress.

H.37 MATERIAL REQUIREMENTS

H.37.1  In accordance with FAR 52.211-5 of this contract entitled Material Requirement, the used, reconditioned or remanufactured

materials listed in Attachment 10 to the contract entitled "Approved Used, Reconditioned or Remanufactured Material" have been approved

for use under the contract.

H.38   DATA RESPONSIBILITY

H.38.1  Recognizing that a visual review, by the Government, of data delivered or released under this contract may be insufficient to

prove out their adequacy for intended use, the Contractor shall certify prior to contract completion, that to the best of his knowledge

and belief all such data are complete and conform to the data requirements of this contract.  Failure of  related data, made under the

terms of this contract, to meet the requirements thereof shall be cause for rejection as unacceptable.  Prior to final acceptance of the

drawings and related data by the Government, the Contractor shall submit evidence that drawings and related data rejected as

unacceptable have been corrected.  Notwithstanding such final acceptance, the Government may require the Contractor to remedy by

correction or replacement, as directed by the Contracting Officer, data deficiencies (i) at any time during the performance of this

contract, and (ii) for a period of three (3) years thereafter, in accordance with  Special Provision H.17 of this contract entitled

WARRANTY OF DATA.

H.39  SUPPLIES TO BE ACCORDED DUTY-FREE ENTRY                                    (MAR 1998)

H.39.1  In accordance with paragraph (b) of the Duty-Free Entry clause of this contract, in addition to duty free entry for all

qualifying country supplies (end products and components) all eligible end products subject to applicable trade agreements (if this

contract contains the Buy American Act - Trade Agreements - Balance of Payments Program clause or the Buy American Act - North American

Free Trade Agreement Implementation  Act - Balance of Payments clause), the following foreign end products that are neither qualifying

 48 63

DAAE07-01-C-M016 P00073

UNITED DEFENSE, L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

country end products nor eligible end products under a trade agreement, and the following foreign nonqualifying country components, are

accorded duty-free entry:

Part Number     Description               Vendor________________________________________________

01) 12369774-F   Turrent Ring Forging      Canadian Forgings Inc.

02) 12369775-F   Turrent Ring Forging      Canadian Forgings Inc.

03) 12369776-F   Turrent Ring Forging      Canadian Forgings Inc.

04) 12369777-F   Turrent Ring Forging      Canadian Forgings Inc.

05) 12369778-F   Intake Grill Forging      Canadian Forgings Inc.

06) 12334321-F   Shield Field Forging      Canadian Forgings Inc.

07) 12295295-F   Bracket Forging           Canadian Forgings Inc.

08) 12369308     Shock Absorber            General Kinetics Engineering Corp.

09) 12359649     Plain Bearing             General Kinetics Engineering Corp.

10) M5506622     Steel Armor Plate         Stelco

11) M5323572     Steel Armor Plate         Stelco

12) M5504740     Steel Armor Plate         Stelco

13) 12367362-S   Mount Hinge Support       Vestshell Inc.

14) 13385234-3S1 Hinge Support             Vestshell Inc.

15) 12385234-4S1 Hinge Support             Vestshell Inc.

16) 9380346-14C  Lug Sight Arm Inv         Vestshell Inc.

17) 12307272-C   Hinge Com Casting         Vestshell Inc.

18) 12359272-C   Control Rod Plate         Vestshell Inc.

19) 254772-1     Bracket                   Vestshell Inc.

20) 12307410-C   Bracket Casting           Vestshell Inc.

21) 12359290-C   Bracket Casting           Cabiran C/O Mistral

22) 12297231-C   Bracket Casting           Cabiran C/O Mistral

23) 12359291-C   Eye Bracket Casting       Cabiran C/O Mistral

24) 12294495-C   Casting Support           Cabiran C/O Mistral

25) 12298207-2   Retainer Tie Down         Cabiran C/O Mistral

26) 12294396-C   Casting Coupling          Cabiran C/O Mistral

27) 12294397-C   Output Casting Coupling   Cabiran C/O Mistral

28) 12466033-1   Color Flat Panel Display  Computing Devices of Canada (CDC)

29) 3227398-0001 BIOC Display Kit          Raythen Electronic Systems  (Supplier Brimar Ltd, U.K.)

30) 12350934-F   Forging, Cover            Canada Forgings Inc.

31) 264X13031X5000 Bearing, Roller         SKF USA

32) 12297950     Bearing, Pair             SKF USA

33) 12308476     Journal Assembly          Dana Corporation

34) 05-2-3443    Spider and Bearing        Dana Corporation

H.39.2 For MLRS vehicles acquired under the contract, these additional items shall apply:

Part Number     Description               Vendor________________________________________________

01) 1229577     S Sprocket                Canadian Forgings Inc.

02) 12300346    Heater                    Espar Products

H.40  GOVERNMENT RIGHT TO FURNISH PROPERTY, MATERIAL, AND/OR EQUIPMENT and SHIPMENT

H.40.1 The Government shall furnish in a timely manner the items listed in Attachment 1 of this contract to support build of vehicles.

The Government reserves the right to bulk deliver the items to the Contractor.  Bulk delivery must occur more than 120 days in advance

of the vehicle build schedule. The Contractor is responsible for notifying the Government of any changes in build schedules.

H.40.2   In addition to the Government furnished property, material and/or equipment described in Attachment 1 of this contract, the

Government reserves the right to furnish to the Contractor other items of Government property, material and/or equipment or to increase

the quantities specified in Attachment 1.

H.40.3   The contractor shall promptly take such action as the Contracting Officer may direct with respect to such additional property,

material and/or equipment.  In the event the Government exercises its right under this paragraph, the parties will agree to equitably

adjust the contract price and/or delivery schedule or performance dates in accordance with the procedures provided for in the "Changes"

clause of this contract.  The contractor shall submit either a proposal for equitable adjustment or rationale for no equitable

adjustment within thirty-(30) days following the Contracting Officer's notice of change.  Failure to agree to an equitable adjustment

shall be a dispute concerning a question of fact within the meaning of the "Disputes" clause.

H.40.4 All property furnished pursuant to this paragraph shall be subject to the provisions of the "Government Property" clause of this
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contract.

H.41  USE OF GOVERNMENT PROPERTY AND FACILITIES

H.41.1  The Contractor based this contract price on rent-free use of property and facilities that were initially made available under

other contracts (see below).  The Government property and facilities are in the possession of the Contractor and  subcontractors

accountable under the below listed Government contracts.  Rent-free, non-interference use of Government property accountable under those

contracts is approved.

CONTRACT                  CONTRACTOR PROGRAM

a) DAAE07-95-C-X030       United Defense     System Technical Support

b) DAAE07-96-C-X036       United Defense     BFV Remanufacture

c) DAAE07-96-C-X069       United Defense     MLRS manufacture

d) DAAE07-00-C-M002       United Defense     BFV Remanufacture

e) DAAE07-01-C-M011       United Defense     BFV Remanufacture

H.42  SECURITY REQUIREMENTS

H.42.1   Contract Security Classification Specification DD Form 254, Attachment 11, is applicable to performance under this contract.

H.43  DEPARTMENT OF DEFENSE ACTIVITY ADDRESS CODE

H.43.1  The Department of Defense Activity Address Code (DODAAC) for use under this contract is CKOP12.

H.44 CONTRACT ADJUSTMENT CLAUSES

H.44.1  The price for this contract was negotiated with the understanding that the total quantities of vehicles and kits specified in

H.44.4 would be placed on contract in the manner specified elsewhere in this contract (at basic award, through callups, or through

options). As a result, the unit prices established for these vehicles and kits include such things as the impacts of learning based on

the specified quantities, the amortization of non-recurring costs over the specified quantities, and the bundling of like material/LRUs

with single supplier(s) and/or the combined vehicle/kit material/LRUs within a given program year and between program years. It is

further understood that the contract price was negotiated with the understanding that the Contractor has agreed upon long term contracts

that exceed the base quantity requirements of this contract, which are included in the bundled material/LRUs.  Attachment 12 to the

contract contains a listing of the material/LRUs that were bundled for determination of the contract price.  The following paragraphs

H.45 and H.46 contain provisions for the potential re-pricing of the contract should the Government not act upon the requirements

specified in the individual clauses.

H.44.2  Should the Government fail to call up Program Year Two or Program Year Three Bradley A3 vehicles, the provisions at H.33 and

H.34 shall apply for the Bradley A3 vehicle impact.

H.44.3  Should the Government partially terminate for convenience a portion of the contract, the provisions of the contract's

Termination for Convenience of the Government (Fixed Price) clause (FAR 52.249-2) shall apply.  Contract equitable adjustment as a

result of such a reduction or termination shall include the impact of the reduction/termination on each of the vehicles/kits and is not

limited to the specific vehicle/kit actually reduced/terminated.  For the purposes of this clause, the provisions of FAR 52.249-2,

subparagraphs (f) and (l) are assumed to include all vehicles/kits under the contract including vehicles and kits not specifically

subject to reduction/termination.

H.44.4  For purposes of the adjustment clauses the bundling is based on the following minimum quantity of vehicle systems and kits being

acquired:

                        Program Year One Program Year Two     Program Year Three      Total

Bradley A3                    109                     142                  138                389

Bradley A2 ODS                 13                       0                    0                 13

Kit - 57K1587                   0                       9                    0                  9

Kit - 57K1588                   0                      36                    0                 36

Kit - 57K1589                 121                       0                  128                249

Kit - SK57K1593                  0                      44                   28                 72

Kit - SK57K1594                58                      58                   64                180

MLRS Carriers                  29                       0                    0                 29

H.44.5  An equitable adjustment to the contract may be initiated if, after considering the callup and option dates during this contract,

the total procurement commitment for any vehicle/kit falls below the minimum quantities identified in H.44.4.
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H.44.6  The rights and remedies of the Contractor provided in H.44 through H.47 are in addition to, and do not limit, any rights

afforded the Contractor by any other clause of this contract including, but not limited to, "Cancellation Under Multiyear Contracts and

Termination for Convenience of the Government (Fixed Price)".

H.45  CONTRACT ADJUSTMENT - DUE TO MATERIAL/LABOR ADJUSTMENTS

H.45.1  The parties recognize that the per unit prices for Vehicles and Applique Kits under this Contract were negotiated with the

understanding that the total quantity of each vehicle and kit specified in H.44.4 would be acquired under this Contract. Therefore, the

Contract may require an equitable adjustment(s) to the kit unit prices, to include any impact to the Bradley A2 ODS, A3 vehicle prices,

and MLRS Vehicles, if the Government fails to exercise any one of the following actions:

      (a) Exercise Program Year Two kit options in their entirety by 30 March 2002, or

      (b) Exercise Program Year Three kit options in their entirety by 31 March 2003, or

      (c) Exercise Callup for Program Year Two A3 Vehicle requirements by 30 March 2002, or

      (d) Exercise Callup for Year Three A3 Vehicle requirements by 31 March 2003

      (e) Exercise MLRS A0 or A1 Unique Material options in their entirety by 30 November 2001

H.45.2  Should the Government fail to exercise and/or call up any of the above actions, then the Contractor may request an equitable

adjustment(s) to this contract.  If the Contractor makes such a request, it shall be in the form of a proposal(s) for equitable

adjustment.  The request(s) must be made not later than three (3) months  from the date specified above for events (a) through (e).

Following negotiations, the contract shall be adjusted as stated in either H.45.2.1 or H.45.2.2 below, or a combination of the two.  The

determination of the method of adjustment shall be solely at the option of the Government.

H.45.2.1  An equitable adjustment to the total contract amount shall be made to compensate the Contractor and the Contractor's

suppliers, subcontractors or vendors.  The amount shall not exceed the following:

      (a) $2,221,220.00, if the Program Year Two kit options are not exercised options in their entirety.

      (b) $2,310,660.00, if the Program Year Three kit options are not exercised options in their entirety.

      (c) $1,236,985.00, if the call up of Program Year Two vehicle requirements does not occur.

      (d) $  649,555.00, if the call up of Program Year Three vehicle requirements does not occur.

      (e) $  591,115.00, if the MLRS A0 or A1 unique Material Options are not exercised in their entirety.

H.45.2.2  A reduction in the quantity of kits delivered, with no reduction in contract amount.  The reduction in the number of kits

shall be no more than:

     (a) 26 each (57K1589) kits, if the Program Year Two kit options are not exercised in their entirety.

     (b) 45 each (SK57K1594) kits, if the Program Year Three kit options are not exercised in their entirety.

     (c) 15 each (57K1589) kits, if the call up of Program Year Two Vehicle requirements does not occur.

     (d) 13 each (SK57K1594) kits, if the call up if Program Year Three Vehicle requirements does not occur.

H.45.2.3  These amounts are stand-alone values. Therefore, as an example, if program year two vehicles are called up and program year

two kits are optioned, but program year three vehicles are not called up and program year three kit options are not exercised, the total

amount subject to adjustment would be (b+d).  In this instance the adjustment would not exceed:

    (b) $2,310,660 or 45 Kits

    (d) $  649,555 or 13 Kits        _____________________

        $3,060,215 or 58 Kits

H.46  CONTRACT ADJUSTMENT - M2A3/M3A3 VEHICLES - DUE TO CIV ADJUSTMENTS - FOLLOW ON CONTRACT

H.46.1  The parties to this contract recognize that unit prices for the 389 A3 vehicles are based on the bundling of material/LRU

procurements with a planned follow-on multi-year contract, with the understanding that the follow on vehicle production/spares award(s)

will occur not later than March 31, 2004.  The Contractor's bundling agreements are based on utilizing the minimum quantities listed

below for the follow on award.  The parties agree that the quantities listed below can be acquired in a single contract or over multiple

contracts (i.e. spares acquisitions), provided that the dates and types of contracts set forth below are met.

Subcontractor     Minimum Quantity for follow on multiyear contract(s)

                                     FY04       FY05       FY06       FY07       TOTAL                                     ____       ____       ____       ____       _____

a) Raytheon         CIV               111        122        100        100        482   *
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* The parties agree that the total minimum quantity required over the four year period (Fiscal Year 2004 to 2007) is 482 each. The

individual yearly quantities represent the minimum quantity that must be procured in a given year.

H.46.2  For purposes of determing whether minimum quantities have been achieved, a "spare" shall be assigned a "quantity" value that is

equivalent to the proportion that the price of the spare represents of the production (LRU/subsystem) that it is an element of.

H.46.3  Should the Government fail to award a follow on multiyear contract (CIV) by 31 March 2004 that meets the above quantity limits,

then the Contractor may be entitled to an equitable adjustment under this contract against the Program Year Three A3 vehicles, but the

adjustment can arise against any/all program years. If the contractor makes such a request, it shall be in the form of a proposal(s) for

equitable adjustment.  The request(s) must be made not later than three (3) months from 31 March 2004.  Following negotiations, the

contract shall be adjusted as stated in either (a) or (b), or a combination of the two.  The determination of the method of adjustment

shall be solely at the option of the Government. In the event the contract form or minimum quantities for the CIV set forth above are

not achieved, the associated contract adjustment shall be based on the terms of UDLP/Raytheon subcontract (increase of $5,475 per unit

at Raytheon price to UDLP for each CIV subsystem delivered under this contract).

     (a) An equitable adjustment to the total contract amount to compensate the Contractor and the Contractor's suppliers,

subcontractors or vendors.  The amount (based on 389 units) shall not exceed $2,600,465.

     (b) A reduction in the quantity of A3 vehicles delivered, with no reduction in contract amount.  The reduction in the number of

vehicles shall be no greater than 2 vehicles.

H.47  Reserved

H.48  Reserved

H.49  MAKE-OR-BUY PROGRAMS IN ACCORDANCE WITH SUBPART 15.4 OF THE FAR

H.49.1  The Contractor operates in accordance with a make or buy procedure ("United Defense Production Documentation Department

Operating Procedure-PD-20, Revision B") that determines which items are to be purchased from outside suppliers for use in a product.

The procedure is applicable to all Government production programs/contracts, including this contract.  As such, no specific make-or-buy

plan will be submitted for this contract.  The contractor shall perform to its established procedure, hereafter referred to as the

"program".  The program (procedure) has been reviewed by the Government.  It is considered an acceptable process for determining make or

buy items.

H.49.2  If the Contractor desires to change its make or buy program or items under the contract, it shall review the requirements of FAR

52.215-9 of this contract entitled, "Changes or Additions to Make or Buy Program" to determine if notification to the Government and/or

contract adjustment is required.

H.49.3  The contractor shall submit and negotiate changes from BUY to MAKE for those items over $500,000 in each program year.  For MAKE

items the Contractor shall submit and negotiate changes only if the change would result in a subcontract over $500,000.00 in any program

year.  Any short-term or temporary changes to alleviate manufacturing problems and/or delivery problems or changes specifically

authorized by the Government will not be submitted or negotiated as changes to the Make or Buy Program.

H.50  PRIORITY RATING

H.50.1  A priority rating of D0-A4 is assigned to this contract and it is certified for National Defense use under DMS Regulation 1.

The contractor shall take all necessary actions to extend this rating to its suppliers or subcontractors where required.

H.51  NOTIFICATION OF INCONSISTENCIES

H.51.1  Should the contractor discover or suspect any inconsistencies among contract provisions, requirements, specifications, and/or

documents, he shall immediately notify the Procuring Contracting Officer in writing.

H.52  SMALL AND SMALL DISADVANTAGE BUSINESS SUBCONTRACTING PLAN

H.52.1  Attachment 13 to the contract lists the small and small disadvantaged business subcontracting plan(s) that are applicable to

this contract.  The plan(s) are incorporated by reference.  The contractor shall retain copies of their vendors and subcontractors small

and small disadvantage business subcontracting plan(s).  These copies of the plans, along with the contractor's plan(s), shall be made

available for review by appropriate government officials.

H.53  REPRESENTATIONS, CERTIFICATIONS AND OTHER STATEMENTS OF OFFEROR
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H.53.1  The Representations, Certifications and Other Statements of Offeror (Section K), submitted in response to solicitation DAAE07-01-

R-M009, in the possession of both parties, is incorporated into the contract by reference.

H.54 ALTERATIONS IN CONTRACT PROVISIONS

H.54.1 Contract Section I, General Provision I.65, FAR 52.243-1, "Changes-Fixed Price (August 1987)",paragraph c, is revised by

replacing "30 days" with "90 days".

H.54.2 Contract Section I, General Provision I.67, FAR 52.243-7, "Notification of Changes (April 1984)", the fill-in portion of

paragraph b is 90 days and the fill in portion of paragraph d is 30 days.

H.55 TITLE TO SPECIAL TOOLING -- DEVIATION

H.55.1 In accordance with the September 16, 1999 Class Deviation -- Special Tooling, DAR tracking number 99-00012 issued by the

Director, Defense Procurement, the portion of the Government Property clause for fixed price contracts FAR 52.245-2 that states that

special tooling is subject to title provisions in the special tooling clause is waived.  The waiver is necessary because the 1984

edition of the Special Tooling clause (see Paragraph H.58), as contained in this contract, does not contain title provisions.

H.56 FAR PART 45 -- DEVIATION

H.56.1 In accordance with the July 13, 1999 Class Deviation from Federal Acquisition Regulation Part 45, DAR tracking number 99-00008,

issued by the Director, Defense Procurement, the property record keeping and periodic physical inventory requirements for low-value

property (special tooling, special test equipment, and plant equipment with an acquisition value of less than $5,000 or less)is reduced

per the deviation.  Further in accordance with the deviation the contractor may defer reporting the loss, damage or destruction of low-

value property until contract termination or completion.

H.57  LIMITED RIGHTS OF SUB-CONTRACTORS

H.57.1  The following A3 items are provided with limited rights.

PART NUMBER      DESCRIPTION              CONTRACTOR

3227307-2        Slip Rings                Raytheon

3225889-1        Twist Caps                Raytheon

3225887-1        Elevation Motor           Raytheon

3225899-1        Azimuth Motor             Raytheon

1797511-1        FOV Motor                 Raytheon

H.58 SPECIAL TOOLING - FAR 52.245-17 -- (APRIL 1984) -- DEVIATION

a) Definition: "Special tooling" means jigs, dies, fixtures, molds, patterns, taps, gauges, other equipment and manufacturing aids, all

components of these items, and replacement of these items, that are of such specialized nature that without substantial modification or

alteration their use is limited to the development or production of particular supplies or parts thereof or performing particular

services.  It does not include material, special test equipment, facilities (expect foundations and similar improvements necessary for

installing special tooling), general or special machine tools, or similar capital items.  Special tooling, for the purpose of this

clause, does not include any item acquired by the Contractor before the effective date of this  contract, or replacement of such items,

whether or not altered or adapted for use in performing this contract, or items specifically excluded by the Schedule of  this contract.

b) Use of special tooling: The contractor agrees to use the special tooling only in performing this contract or as otherwise approved by

the Contracting Officer.

c) Initial list of special tooling: If the Contracting Officer so requests, the contractor shall furnish the Government an initial list

of all special tooling acquired or manufactured by the Contractor for performing this  contract (but see paragraph (d) for tooling that

has become obsolete).  The list shall specify the nomenclature, tool number, related product part number (or service performed), and

unit or group cost of the special tooling.  The list shall be furnished within 60 days after delivery of the first production end item

under this contract unless a later date is prescribed.

d) Changes in design: Changes in the design or specifications of the end items being produced under this contract may affect the

interchangeability of end item parts.  To such an event, unless otherwise agreed to by the Contracting Officer, the contractor shall

notify the Contracting Officer of any part not interchangeable with a new or superseding part.  Pending disposition instructions, such

usable tooling shall be retained and maintained by the contractor.
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e) Contractor's offer to retain special tooling: The Contractor may indicate a desire to retain certain items of special tooling at the

time it furnishes a list or notification pursuant to paragraph (c), (d), or (h) of this clause.  The contractor shall furnish a written

offer designating those items that it wishes to retain by specifically listing the items or by listing the particular products, parts,

or services for which the times were used or designed.  Their offer shall be made on one of the following bases:

1) An amount shall be offered for retention of the items free of any Government interest.  This amount shall ordinarily not be

less than the current fair value of the items, considering among other things, the value of the items to the contractor for use in

future work.

2) Retention may be requested for a limited period of time and under terms as may be agreed to by the Government and the

contractor.  This temporary retention is subject to  final disposition pursuant to paragraph (i) of this clause.

f) Property control records:  The contractor shall maintain adequate property control records of all special tooling in accordance with

its normal industrial practice.  The records shall be made available for Government inspection at all reasonable times.  To the extent

practicable, the contractor shall identify all special tooling subject to this clause with an appropriate stamp, tag, or other mark.

g) Maintenance: The contractor shall take all reasonable steps necessary to maintain the identity and existing condition of usable items

of special tooling from the date such items are no longer needed by the contractor until final disposition under paragraph (i) of this

clause.  These maintenance requirements do not apply to those items designated by the Contracting Officer for disposal as scrap or

identified as of no further interest to the Government under paragraph (i)(4) of this clause.  The contractor is not required to keep

unneeded items of special tooling in place.

h) Final list of special tooling:  When all or a substantial part of the work under this contract is completed or  terminated, the

contractor shall furnish the Contracting Officer a final list of special tooling with the same information as required for the initial

list under paragraph (c) of this clause.  The final list shall include all items not previously reported under paragraph (c).  The

contracting officer may provide a written waiver of this requirement or grant an extension.  The requirement may  be extended until the

completion of this contract authorizing the use of the special tooling under paragraph (b) of  this clause.  Special tooling that has

become obsolete as a result of changes in design or specification need not be reported except as provided for in paragraph (d).

i) Disposition instructions: The contracting officer shall provide the contractor with disposition instructions for special tooling

identified in a list or notice submitted under paragraphs (c), (d), or (h) of this clause.  The instructions shall be provided within 90

days of receipt of the list or notice, unless the period is extended by mutual agreement.   The  contracting officer may direct

disposition by any of the methods listed in subparagraph (1) through (4) of this paragraph, or a combination of such methods.  Any

failure of the Contracting Officer to provide specific instruction within the 90 day period shall be construed as direction under

subparagraph (i)(3).

1) The Contracting Officer shall give the contractor a list specifying the products, parts, or services for which the

Government may require special tooling and request the contractor to transfer title (to the extent not previously transferred under any

other clause of this contract) and deliver to the Government all usable items of special tooling that were designed for or used in the

production or performance of such products, parts or services and that were on hand when such production or performance ceased.

2) The Contracting Officer may accept or reject any offer made by the Contractor under paragraph (e) of this clause to retain

items of special tooling or may request further negotiation of the offer.  The contractor agrees to enter into negotiations in good

faith.  The net proceeds from the contracting officer's acceptance of the contractor's retention offer shall either be deducted from

amounts due the contractor under this contract or shall be otherwise paid to the government as directed by the contracting officer.

3) The contracting officer may direct the contractor to sell, or dispose of as scrap, for the account of the Government, any

special tooling reported by the contractor under this clause.  The net proceeds of all sales shall either be deducted from amounts due

the contractor under this contract or shall be paid to the Government as directed by the Contracting Officer.  To the extent that the

Contractor incurs any costs occasioned by compliance with such directions, for which it is not otherwise compensated, the contract price

shall be equitably adjusted in accordance with the Changes clause of this contract.

4) The Contracting Officer may furnish the contractor with a statement disclaiming further Government interest or rights in any

of the special tooling listed.

j) Storage or shipment: The contractor shall promptly transfer to the Government title to the special tooling specified by the

Contracting Officer and arrange for either the shipment or the storage of such tooling in accordance with the final disposition

instruction in subparagraph (i) (1) of this clause.  Tooling to be shipped shall be properly packaged, packed, and marked in accordance

with the directions of the Contracting Officer.  Tooling to be stored shall be stored pursuant to a storage agreement between the

Government and the Contractor, and as direct by  the Contracting Officer.  Tooling shipped or stored shall be accompanied by operation

sheets or other appropriate documentation necessary to show the manufacturing operations or processes for which the items were used or

designed.  To  the extent that the contractor incurs costs for authorized storage or shipment under this paragraph and not otherwise

compensated for, the contract price shall be equitably adjusted in accordance with the Changes clause of this contract.
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k) Subcontract provisions: In order to perform this  contract, the contractor may place subcontracts (including purchase orders)

involving the use of special tooling.  If the full cost of tooling is charged to those subcontracts, the contractor agrees to include in

the subcontracts appropriate provisions to obtain Government rights comparable to the rights of the Government under this clause (unless

the contractor and the Contracting Officer agree that such rights are not of substantial interest to the Government).  The contractor

agrees to exercise such rights for the benefit of the Government as directed by the Contracting Officer.

H.59 RANGE PRICING FOR DELAYED OR ACCELERATED FIELDING

H.59.1  The Government shall have the unilateral right to either accelerate or delay individual vehicle fielding schedules as set forth

below.  If the Government exercises the options below, they are subject to the following conditions:

       a) MLRS carriers are not subject to changes in fielding schedule.

       b) Kits are not subject to changes in fielding schedule.

       c) No Program Year one Vehicles may be accelerated.

       d) Program Year two acceleration is limited to no more than 50 percent of Program Year two vehicles.

       e) Program Year three acceleration is limited to no more than 50 percent of Program Year three vehicles.

       f) BFV vehicles acquired by option are subject to the adjustment.

       g) BFV vehicles acquired as new requirements are subject to the adjustment.

H.59.2 DELAYED FIELDING - ONE MONTH - NO COST.  The Government reserves the unilateral right to delay individual vehicle fielding

schedules by one (1) month. However, the Government may not change the schedule fielding quantities or vehicle configurations. If the

Government desires to exercise this option, the Goverment will provide written notice (a contract modification) to the Contractor within

one (1) month of schedules fielding. Further, if the Government exercises this right, it shall be at no additional cost to the

Government. This adjustment can be applied only once per vehicle.

H.59.3 DELAYED FIELDING - TWO to SIX MONTHS -COST.  The Government reserves the unilateral right to delay individual vehicle fielding

schedules by two to six monthes. However, the Government may not change the schedule fielding quantities or vehicle configurations. If

the Government desires to exercise this option, the Government will provide written notice (a contract modification) to the Contractor

within one (1) month of scheduled fielding. If the Government exercises this right, it shall be at the fixed per vehicle - per month

price ($1,000) set forth in Section B of this Contract. Further, the Contractor shall receive payment at time of originally scheduled

fielding of the per unit price of the vehicles set forth in Section B less (insert an estimated deprocessing cost). This adjustment can

be applied only once per vehicle.

H.59.4  ACCELERATED FIELDING - ONE MONTH - NO COST.  The Government reserves the unilateral right to accelerate individual vehicle

fielding schedules by one (1) month. The Government has the right to change the configuration mix, however there shall be no change in

scheduled fielding quantities.  If the Government desires to exercise this option, the Government will provide written notice (a

contract modification) to the Contractor within fourteen (14) months of scheduled fielding. Further, if the Government exercises this

right, it shall be at no additional cost to the Government. This adjustment can be applied only once per vehicle.

H.59.5  ACCELERATED FIELDING -ONE MONTH - NO COST.  The Government shall have the unilateral right to accelerate the fielding schedule

by one (1) month, providing the Government gives written notification to the contractor within 10 months of the scheduled fielding.  The

Government shall not change the configuration mix, nor change the scheduled fielding quantities.  If the Government exercises this

right, it shall be at no additional cost to the Government.

H.59.6  ACCELERATED FIELDING - TWO to THREE MONTHS - COST.  The Government reserves the unilateral right to accelerate individual

vehicle fielding schedules by up to two (2), but no more than three (3) months. The Government has the right to change the configuration

mix; however, there shall be no change in scheduled fielding quantities.  If the Government desires to exercise this option, the

Government will provide written notification (a contract modification) within the time frames below.  This adjustment may be applied

only once per vehicle.

       Notification Period Leadtime           Price (same for 2 to 3 months)

           12 Months                            $171,000.00

           13 Months                            $142,500.00

           14 Months                            $114,000.00

           15 Months                            $ 85,500.00

           16 Months                            $ 47,500.00

           17 Months                            $ 23,750.00

           18 Months                            $ 14,250.00

           19 Months or more months             $      0.00

.

H.59.7  As stated in H.59.1 above, there is no acceleration of program year one vehicles. Program year two and program year three

vehicle acceleration is limited to no more than 50% of each program year. The quantities and vehicles accelerated to date are as
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follows:

Program Year Two Quantity Subject to Acceleration:    71     Accelerated to Date:  0

Program Year Three Quantity Subject to Acceleration:  69     Accelerated to Date:  0

H.60  OPTION - VEHICLE PAINT COLOR

H.60.1  The Government shall have the unilateral right to alter the vehicle paint color from tan to 383 Green in the case of

Bradley vehicles, provided the Government gives written notification at the time of vehicle call up/option. If the option is exercised,

it shall be at the price set forth in Section B, (B.9.3.2).

H.60.2  The Government shall have the unilateral right to alter the vehicle paint color from tan to Woodland Camouflage, PN 12367430,

for the Bradley vehicles (ODS vehicles only), provided the Government gives written notification at the time of vehicle call up/option.

If the option is exercised, it shall be at the price set forth in Section B, (B.9.3.2).

H.61  OPTION - APPLIQUE KITS

H.61.1  The Government reserves the unilateral right to increase the quantities of Applique kits delivered under this contract by up to

an additional 147 each. The Government may exercise all 147 kits, or any portion of this option at the per unit price set forth in

Section B (B.9.2) by giving written notice to the Contractor. The Governments unilateral right to exercise this option shall expire

April 1, 2002.  This option shall be considered the Program Year two kit options for purposes of any adjustment in accordance with

Paragraph H.45 of the contract, entitled "Contract Adjustment - Applique Kits - Due to Material/Labor Adjustments" or Paragraph H.71 of

the Contract, entitled "Contract Adjustment/Option - Multiyear Contract".  The quantities for the option are:

44 - M7 Kit PN SK57K1593

58 - ODS-E Kit PN SK57K1594

36 - Linebacker Kit PN 57K1588

 9 - MUA Kit PN 57K1587

       total 147

H.61.2  The Government reserves the unilateral right to increase the quantities of Applique kits delivered under this contract by up to

an additional 220 each. The Government may exercise all 220 kits, or any portion of this option at the per unit price set forth in

Section B (B.9.2) by giving written notice to the Contractor. The Government's unilateral right to exercise this option shall expire

April 1, 2003. This option shall be considered the Program Year three kit options for purposes of any adjustment in accordance with

Paragraph H.45 of the Contract, entitled "Contract Adjustment - Applique Kits - Due to Material/Labor Adjustments" or Paragraph H.71 of

the Contract, entitled "Contract Adjustment/Option - Multiyear Contract". The quantities for the options are:

128 - M2 ODS Kit PN 57K1589

 28 - M7 Kit PN SK57K1593

 64 - ODS-E Kit         PN SK57K1594

total 220

H.62  OPTION - M2A2 ODS VEHICLES

H.62.1  The Government reserves the unilateral right to increase the quantities of M2A2 ODS vehicles delivered under this contract by up

to an additional thirty-five (35) vehicles. If the Government determines it desires to exercise this option, the Government will provide

  written notification (a contract modification) to the Contractor. The Government must exercise all thirty-five vehicles in one action,

at the per unit price and test refurbishment costs set forth in Section B (B.9.4) by giving written notice to the Contractor. The

Government's unilateral right to exercise this option shall expire 90 days after basic contract award.  If this option is exercised the

parties acknowledge that it includes costs for an ODS Follow-on Production Test, CLIN 1019, as follows:

COST: $69,216.00

FIXED FEE:   5,884.00

COST PLUS FIXED FEE:  75,100.00

H.63  OPTION - UNIQUE MLRS A0 CARRIER MATERIAL

H.63.1  The Government under CLIN 1022 is acquiring ten (10) each MLRS carriers.  At the time of contract award a determination had not

yet been made if the carriers should be configured as A0 carriers or A1 carriers.  Therefore, the parties to the contract agreed that

the CLIN 1022 vehicles include all costs for the build of either an MLRS A0 carrier or an MLRS A1 carrier less unique material.  The

Government reserves the unilateral right to require the Contractor to acquire up to ten (10) additional sets of MLRS A0 unique material.

 The Government may exercise its right for all ten (10) unique A0 material requirements at the per unit price set forth in Section B,

(B.9.4).  If the Government exercises its right, the Contractor shall use the material to completely build out carriers under CLIN 1022
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and the delivery schedule shall remain as stated in Section F of the Contract.  The Government shall notify the Contractor that it is

exercising its right to acquire additional material by giving written notification (a contract modification) to the Contractor.  The

Governments right to exercise this option shall commence as of date of contract award.  The right shall expire 30 November 2001.

H.64  OPTION - UNIQUE MLRS A1 CARRIER MATERIAL/ESIP

H.64.1  The Government under CLIN 1022 is acquiring ten (10) each MLRS carriers.  At the time of contract award a determination had not

yet been made if the carriers should be configured as A0 carriers or A1 carriers.  Therefore, the parties to the contract agreed that

the CLIN 1022 vehicles include all costs for the build of either an MLRS A0 carrier or an MLRS A1 carrier less unique material and A1

ESIP.  The Government reserves the unilateral right to require the Contractor to acquire up to ten (10) additional sets of MLRS A1

unique material.  The Government may exercise its right for all ten (10) unique A1 material and ESIP requirements at the per unit price

set forth in Section B, (B.9.4). If the Government exercises its right, the Contractor shall use the material to completely build out

carriers under CLIN 1022 and the delivery schedule shall remain as stated in Section F of the Contract.  The Government shall notify the

Contractor that it is exercising its right to acquire additional material by giving written notification (a contract modification) to

the Contractor.  The Governments right to exercise this option shall commence as of date of contract award.  The right shall expire 30

November 2001.

H.65  BRADLEY A3 PROGRAM CLOSURE

H.65.1  This contract was based on the assumption that there will be a follow-on award(s) for BFV A3 vehicles.  The agreed upon price

did not include any amount for the impact that could result from closure of the BFV A3 program.  For purposes of this clause, BFV

closure means an anticipated break in BFV production/remanufacture due to a lack of a follow-on A3 contract.  For purposes of this

clause a follow-on A3 contract means the call up of program year two vehicles under this contract, the call up of program year three

vehicles under this contract, a US Government contract or a FMS contract or a Direct Foreign Sales contract.

H.65.2  A follow-on BFV A3 award for FY02 is contemplated for March 31, 2002 in order to avoid a production break of BFV A3 vehicles.  A

follow-on BFV A3 award for FY03 is contemplated for March 31, 2003 in order to avoid a production break of BFV A3 vehicles.  A follow-on

BFV A3 award for FY04 is contemplated for March 31, 2004 in order to avoid a production break of BFV A3 vehicles.  If there is no award

of a follow-on contract by March 31 of the above years, the Contractor shall notify the Government within thirty (30) days of their

intent to submit a proposal for equitable adjustment.  The proposal shall be submitted within sixty (60) days of the notification.

H.65.3  Costs that may be considered as allowable under this clause are:

- severance and outplacement benefits

- direct labor inefficiencies due to work around, and build-out

- inefficiencies due to associated build-out efforts, dispositioning of tooling, machines and fixtures

H.65.4  The maximum liability to the Government as a result of this clause is:

a)  $15,738,600.00 or 11 Bradley A3 vehicles, if the A3 program is closed prior to second program year call up.

b)  $16,138,000.00 or 11 Bradley A3 vehicles, if the A3 program is closed after second year call up, but prior to third program

year call up.

         c)  $16,595,000.00 or 12 Bradley A3 vehicles, if the A3 program is closed following program year three call up.

H.65.5  The Government, following negotiations and agreement on an equitable adjustment, if any, has the unilateral option to:

1)  increase the amount of this contract by negotiated agreement; or

2)  an equitable adjustment separate from this contract; or

3)  reduce this contract by up to twelve (12) BFV A3 vehicles; or

4)  a combination of the above.

H.65.6  This clause is in addition to the clause of the contract entitled "CANCELLATION UNDER MULTIYEAR CONTRACTS".

H.66 Reserved

H.67  PRICE REDETERMINATION - PROGRAM YEAR TWO AND PROGRAM YEAR THREE

H.67.1  The parties to this contract acknowledge that there may be changes in the current business base of the Contractor that could

significantly impact indirect rates beyond program year one.  Accordingly, the purpose of this clause H.67 is to provide a mechanism by

which the contract per unit prices of program year two and three vehicles may be adjusted, upward or downward, in consequence of changes

in the contractor's Business base during such period.

H.67.2  If an adjustment is required pursuant to this clause, the Contractor shall, within 60 calendar days after 30 November 2002,

submit a proposal for equitable adjustment or rationale for no adjustment. The parties to this contract have signed a Memorandum of
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Agreement as of contract award.  This agreement shall list (1) by item the agreed upon direct costs that would represent this contracts

direct costs base for which indirect rates will be adjusted by program year, and (2) the agreed upon contractor's business base by

burden center by year. The proposal shall take the agreed upon direct costs (base) and (apply rates produced by incorporating the new

agreed upon business base dollars into the March 6, 2001 generation F2 pricing rate model).  The current contract vehicle unit prices

shall be adjusted by the difference between the original vehicle unit price and the revised unit price resulting from these

negotiations.  Any price adjustment made to the vehicle as the result of scope changes, i.e. Block Mod 1 and Block Mod 2, are not

subject to adjustment.  Failure to reach an equitable adjustment on the above shall be considered a dispute within the meaning of the

Disputes clause of this contract.

H.67.3  As an example, assume for illustration purposes:

a)  Original price of Program Year 2 item is $2,100,000.00

b)  Original price of Program Year 3 item is $2,000,000.00

c)  Adjusted price of Program Year 2 item is $2,200,000.00

d)  Adjusted price of Program Year 3 item is $1,950,000.00

e)  Current price of Program Year 2 item is  $2,200,000.00

f)  Current price of Program Year 3 item is  $2,150,000.00

then,

g)                   Program Yr 2      Program Yr 3

Original Price      $2,100,000.00      $2,000,000.00

Adjusted Price       2,200,000.00       1,950,000.00                    _____________      _____________

Adjustment         ($  100,000.00)     $   50,000.00

h)  In this example, all Program Year 2 items would be subject to a $100,000 per unit increase, while Program Year 3 items would receive

a $50,000 per unit decrease.

                     Program Yr 2      Program Yr 3

Current Price       $2,200,000.00      $2,150,000.00

Adjustment             100,000.00      -   50,000.00                    _____________      _____________

New Price           $2,300,000.00      $2,100,000.00

H.67.4  The Government, following negotiations and agreement on an equitable adjustment, if any, has the unilateral option to:

1)  increase/decrease the amount of this contract by negotiated agreement; or

2)  an equitable adjustment separate from this contract; or

3)  reduce this contract by up to nine (9) BFV A3 vehicles for program year two adjustment and up to nine (9) BFV A3 vehicles for

program year three adjustment; or

4)  a combination of the above.

H.67.5  If program year two or program year three are not called up, or if the contract is terminated prior to program year three call

up, this clause shall no longer be applicable.  In the event of a sale of the contractor or novation of the contract, the parties shall

mutually determine the impact of such a sale or contract novation on the terms of this clause in order to retain the original intent of

the clause.  Any impact of restructuring costs would be handled outside of this clause.

H.67.6  The maximum upward or downard adjustment shall be $13,500,000 for program year two.  The maximum upward or downward adjustment

shall be $13,500,000 for program year three.  No adjustments shall be made to program year one vehicles.

H.67.7  For purposes of this clause, program year two and three vehicles refer to A3 vehicles.   Any A3 vehicles added to the contract

beyond the quantity as of the date of contract award shall not be subject to this adjustment.  This clause shall be a one-time

adjustment.

H.68  URGENT SPARE REQUIREMENTS

H.68.1  The Government may on occasion have the need to acquire production parts to meet urgent test or fielding shortages.  The parties

to the contract agree that the Government may acquire any part listed on the Bill of Material (BOM) (BOM as of date of settlement) for

the vehicles under this contract, at a predetermined price as set forth in paragraph H.68.2. If urgent parts are required, the

Government shall notify the Contractor of it's need and the Contractor shall determine the availability of the required parts.  Based on

the immediate availability of the parts, a bilateral modification to the contract will be executed.  If acquisition of the part(s) will

result in potential delays/disruptions/increased costs to the production line, the Contractor shall notify the PCO and PM BFV office of

 58 63

DAAE07-01-C-M016 P00073

UNITED DEFENSE, L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

the estimated costs and time impact of the delay prior to executing the modification.

H.68.2  For any parts acquired in connection with this clause, the price shall be determined by applying the following factor to the BOM

price for the part based on the period in which the acquisition occurs. The factor contains profit. The BOM price shall be based on the

price for the Program Year for which the acquired part was originally purchased:

        1.398 x BOM price

H.68.3  The agreement is subject to the following:

        a)  Part acquisitions are limited to no more than 2 per month, and no more than 10 per year.  Attachment 15 to the contract,

entitled "Spare Acquisitions", will be used to track spares acquisitions pursuant to this clause, by calendar year.

        b)  The BOM as of date of award shall be the BOM for price determination.

        c)  Packaging shall be best commercial, individual packaging.

        d)  The FOB point is origin.

        e)  The agreement expires 3 months after program year 3 call up.

        f)  The parts shall be presented for shipment within 24 hours of the date of the contract modification ordering the parts.

H.69 RESERVED

H.70 RESERVED

H.71  CONTRACT ADJUSTMENT/OPTION - MULTIYEAR CONTRACT

The contract was converted to a multiyear contract as provided for by this contract special provision H.71, by contract modification

P00001.

H.71.1  This contract DAAE07-01-C-M016 is awarded as a one-year production contract for the vehicles and kits listed below.  However,

the parties to this contract negotiated a mutual agreement on price with the full understanding that a contract with multiyear

vehicles/requirements for Bradley A3 vehicles and single year vehicles/requirements with options for other vehicles and kits lited

below, would be awarded.  It is still the intent of the partites to enter into a multiyear arrangement.  However, the Government has not

yet made a determination if it desires to enter into a multiyear arrangement for the Bradley A3 program.  Therefore, the parties have

agreed to award the contract as a single year effort, utilizing the multiyear pricing settlement with the full and complete

understanding that if the contract is not modified/converted to a multiyear arrangement by September 4, 2001, then the Contractor may

request an equitable adjustment to the contract.

H.71.2  The contract is structured as a multiyear contract.  Since the award was made as a single year, all

clauses/regulations/provisions that apply only to a multiyear contract effort are annotated as "Not Applicable" throughout the contract.

H.71.3  If the Government receives the authority to proceed with a Bradley Multiyear award prior to September 4, 2001, the Government

shall have the unilateralright to convert this contract to a Multiyear effort at the initially negotiated amount for the vehicles/kits

listed below.  If the Government determines that it desires to exercise this option, the Government will provide a written notification

(contract modification) to the Contractor.  The Government's unilateral right to exercise this option shall expire 4 September 2001.

The option (contract modification) will consist of removing the "not applicable" statement to annotated clauses/provisions/requirements

and funding of the Economic Ordering Quantity (EOQ) requirements for program year two ($5,656,000) and program year three ($5,497,000).

Upon issuance those multiyear specific provisions shall be in full force and effect.

H.71.4  Should the Government fail to convert/modify the contract from a single production year contract to a multiyear production

contract by September 4, 2001, the contractor shall have the right to seek an equitable adjustment in the price of the contract.  If the

contractor makes such a request it shall be in the form of a proposal(s) for equitable adjustment.  The request must be made not later

than December 2, 2001.  The parties agree to attempt to reach a mutual settlement within 120 days of the request for equitable

adjustment.  Following negotiations/mutual agreement the contract shall be adjusted as stated below.  It is understood by the parties

that all basic vehicle/kit quantities and option vehicle/kit quantities are subject to the adjustment.  However, if a vehicle reduction

is agreed upon, the vehicle reduction shall be applied against A3 vehicles.

Adjustment shall be as follows:

        1)  an increase in the contract amount by not more that $61,985,419.00; or

        2)  a reduction in Bradeley A3 vehicle by not more that 41 vehicles; or

        3)  a combination of the above.

 59 63

DAAE07-01-C-M016 P00073

UNITED DEFENSE, L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

H.71.5  Contract vehicle/kit quantity at award (Single Year)

        109 each Bradley A3

         13 each Bradley M2A2 ODS

         19 each MLRS A0

         10 each MLRS minus

        121 each kit 57K1589

         58 each kit SK57K1594

        Contract vehicle/kit quantity negotiated for contract settlement:

                                  Program Year 1              Program Year 2                Program Year 3

        Bradley A3                109       142                           138

        Bradley ODS                13                           0                             0

        Bradley ODS                35  *                        0                             0

        MLRS                       19                           0                             0

        MLRS minus                 10                           0                             0

        MLRS A1 Material           10  *                        0                             0

        MLRS A0 Material           10  *                        0                             0

        Kit 57K1587                 0                           9                             0

        Kit 57K1588                 0                          36  *                          0

        Kit 57K1589               121                           0  *                        128 *

        Kit SK57K1593               0                          44  *                         28 *

        Kit SK57K1594              58                          58  *                         64 *

        * Option Requirement

H.72  OPTION - BATS Image Generators

H.72.1  The Government reserves the unilateral right to increase the quantities of BATS Ensemble Image Generators delivered under this

contract by up to an additional 2 each. The Government may exercise this lot at the per unit price set forth in Section B CLIN 3030  by

giving written notice to the Contractor. The Governments unilateral right to exercise this option shall expire December 31, 2002

H.73  OPTION - BATS Spares Parts

H.73.1  The Government reserves the unilateral right to increase the quantities of BATS Spare Parts delivered under this contract by up

to an additional 1 lot as defined in Attachment 20. The Government may exercise this lot at the per unit price set forth in Section B

CLIN 3031  by giving written notice to the Contractor. The Governments unilateral right to exercise this option shall expire December

31, 2002.

H.74 RESERVED

H.75 Contract Adjustment - Due to Engines -Follow-on Contract

H.75.1 The parties to this contract recognize that unit prices for the FY02 A2 ODS vehicles are based on the bundling of material/ LRU

procurements with a planned follow-on contract(s), with the understanding that the follow on requirements will result in the

remanufacture of a total of 110 Bradley 600 hp engines during calendar year 2003. The Contractor's bundling agreement with Cummins

Engine is based on utilizing this quantity. The parties agree that this quantity may be acquired in a single contract or over multiple

contracts, provided that the total quantity to be remanufactured in calendar year 2003 meets the above quantity requirement

.

H.75.2 Should the Government fail to award a follow-on contract(s) that meets the above quantity limit, then the Contractor may be

entitled to an equitable adjustment under this contract against FY02 A2 ODS vehicles. If the Contractor makes such a request, it shall

be in the form of a proposal(s) for equitable adjustment. The request(s) must be made not later than three (3) months from 31 March

2003. Following negotiations, the method of contract shall be solely at the option of the Government.

(a) An equitable adjustment to the total contract amount to compensate the Contractor and the Contractor's supplier. The amount shall

not exceed $245,100.

(b) A reduction in the quantity of FY02 A2 ODS vehicles delivered, with no reduction in contract amount. The reduction in the number of

vehicles shall be no greater than 1 vehicle.
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H.76 Delayed Ordering of 25 MM Gun for FY02 A2 ODS (RESERVED)

H.77  MATERIAL ADJUSTMENTS - MODIFICATION P00032

H.77.1 The prices for the 33 each additional ODS vehicles and  modification kits specified in H.77.2 below are based on Not To Exceed

(NTE) subcontractor pricing with General Dynamics Land Systems (GDLS).

H.77.2 The NTE subcontract prices are set forth below:

ITEMS:                    12446500, TEC ECB Mod Kit, 120 each

                          12561092, Handstation Mod Kit, 129 each

                          IROAN-3-3ECB Mod Kit, 120 each

                          12900708, Common DECA, 151 each

SUBCONTRACTOR:  General Dynamics Land Systems (GDLS)

NTE SUBCONTRACT PRICES:

                          12446500 Kit, 12561092 Kit , and IROAN-3-3ECB Kit        $8,099,880.00

                          12900708 Common DECA, Unit Price $31,260.00              $4,720,260.00

H.77.2.1  The Contract prices for the vehicles and modification kits referenced in H.77.2 shall be adjusted to reflect any reduction

negotiated to the NTE subcontract prices.  The differences between the reduction in the NTE subcontract price and the respective final

negotiated subcontract prices shall be subtracted from the appropriate vehicle and kit prices in the prime contract.

H.72.2.3  The Contractor shall submit a proposal for a downward adjustment of the aforementioned interim subcontract prices within 90

days of award of Modification P00032.  A bilateral modification shall be executed incorporating the impact of any price reduction into

appropriate areas of the Contract. The Government shall reimburse the Contractor the costs and fee for fact finding, negotiating and

defitizizing the subcontractor proposals assigned with H.77.2 and the total settlement amount will be less then the ceiling amount.

H.77.3  If agreements on definitive subcontract prices are not reached between the Contractor and its subcontractor, or if the

Contractor and the Government do not reach an agreement on final prices to replace the above interim subcontract prices by 31 January

2003 or such other period as may be agreed to by the Contracting Officer, the Contracting Officer has the right to determine a

reasonable final price for the above described subcontract, for the purpose of determining the final adjustment due under this special

provision is subject to appeal by the Contractor, pursuant to the clause of this Contract entitled "Disputes".

H.78  FY03 ODS, MODIFICATION P00073

H.78.1  The prices for the major components specified below in paragraph H.78.2 are based on Not To Exceed (NTE) subcontractor pricing

with General Dynamics Land Systems (GDLS), Raytheon, and ATK.

H.78.2  The NTE subcontractor prices are set forth below for the FY03 ODS vehicles:

Item                               Part Number           Quantity           Subcontractor        NTE Unit Price       Total Price____                               ___________           ________           _____________        ______________       ___________

25mm Gun                           12524600ENH-R            63                   ATK             $25,355             $1,597,365

Transmission                       12446500RX               30                   GDLS            $11,695                350,854

Transmission                       12446500RX               20                   GDLS            $29,875                597,500

Transmission                       12446500RX               13                   GDLS            $62,688                814,944

Shift Tower                        12446242                 20                   GDLS            $ 2,793                 55,860

Shift Tower                        12446242                 13                   GDLS            $ 2,793                 36,309

Elec Assy                          12446333                 20                   GDLS            $ 5,601                112,020

Elec Assy                          12446333                 13                   GDLS            $ 5,601                 72,813

Cable                              12446205                 20                   GDLS            $   772                 15,440

Cable                              12446205                 13                   GDLS            $   772                 10,036

Gunner's Handstation               12900571-R               50                   GDLS            $ 2,475                123,750

Gunner's Handstation               12900571-R               13                   GDLS            $ 3,280                 42,640

Commander's Handstation            12900572-R               50                   GDLS            $ 2,475                123,750

Commander's Handstation            12900572-R               13                   GDLS            $ 2,295                 29,835

The item below reflects the NTE subcontractor prices set forth for the ASL Combat Spares:
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Elec Assy                          12446333                  8                   GDLS              5,601               44,808

H.78.2.1  The Contract prices for the vehicles and major components referenced in H.78.2 shall be adjusted to reflect any reduction

negotiated to the NTE subcontract price.  The difference between the reduction in the NTE subcontract price and the respective final

negotiated subcontract prices shall be subcontracted from the appropriate vehicle prices in the prime contrat.

H.78.2.2  The Contractor shall submit a proposal for a downward adjustment of the aforementioned interim subcontract prices within 90

days after award of Modification P00073.  A bilateral modification shall be executed incorporating the impact of any price reduction

into appropriate areas of the Contract.  The Government shall reimburse the Contractor the costs and fee for fact finding, negotiating

and definitizing the subcontractor proposals assigned with H.78.2 and the total settlement amount will be less than the ceiling amount.

H.78.3  If agreements on definitive subcontract prices are not reached between the Contractor and its subcontractor, or if the

Contractor and the Government do not reach an agreement on final prices to replace the above NTE subcontract prices by 31 January 2004

or such other period as may be agreed to by the Contracting Officer, the Contracting Officer has the right to determine a reasonable

final price for the above described subcontract, for the purpose of determining the final adjustment due under this special provision is

subject to appeal by the Contractor, pursuant to the clause of this contract entitled "Disputes".

                                               *** END OF NARRATIVE H 001 ***

 62 63

DAAE07-01-C-M016 P00073

UNITED DEFENSE, L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS
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Exhibit H          FY03 ODS COMBAT ASL                                            29-SEP-2003      001
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Exhibit H

FY03 ODS COMBAT ASL

ELIN              Part Number                 Description               Quantity            Unit Price           Total Price____              ___________                 ___________               ________            __________           ___________

H001              13492500-1                  BELRF                       16                $ 1,309.66         $ 20,954.55*

H002              12328964-R5                 TDB                          8                 13,605.67          108,845.37

H003              12328513-1R5                VDB                          8                  5,507.10           44,056.83

H004              12462682                    Generators                  20                  3,513.35           70,267.06

H005              12386427                    Univ. Regulator              8                  1,147.65            9,181.23

H006              12446333                    Elec Assy                    8                  7,458.45           59,667.62

TOTAL:                                                                                                         $312,972.67

*The $20,954.55 cost of BELRF is a material handling charge only in anticipation of BELRFs being provided to the Contractor as as GFM.

If the BELRF is not provided as GFM, this cost will be removed.
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